

1. DATE ISSUED MM/DD/YYYY 07/25/2023

1a. SUPERSEDES AWARD NOTICE dated 11/01/2022 except that any additions or restrictions previously imposed remain in effect unless specifically rescinded

2. CFDA NO. 15.504 - Title XVI Water Reclamation and Reuse

3. ASSISTANCE TYPE Cooperative Agreement

4. GRANT NO. R16AC00102-08
Originating MCA #

5. TYPE OF AWARD Other

4a. FAIN R16AC00102

5a. ACTION TYPE Post Award Amendment

6. PROJECT PERIOD MM/DD/YYYY
From 09/13/2016 Through 12/31/2026

7. BUDGET PERIOD MM/DD/YYYY
From 09/13/2016 Through 12/31/2026

NOTICE OF AWARD



AUTHORIZATION (Legislation/Regulations)

P.L. 102-575, Title XVI, Reclamation Wastewater and Groundwater Study and Facilities Act of 1992, October 30, 1992, as amended.

8. TITLE OF PROJECT (OR PROGRAM)
CORONA COMPREHENSIVE RECLAIMED WATER CONVERSION - PHASE 1

9a. GRANTEE NAME AND ADDRESS
CITY OF CORONA
400 S VICENTIA AVE
CORONA, CA, 92882-2187

9b. GRANTEE PROJECT DIRECTOR
Ms. Jacqueline Zukeran
755 Public Safety Way
CORONA, CA, 92878
Phone: 951-739-4983

10a. GRANTEE AUTHORIZING OFFICIAL
Mr. Tom Moody
755 Public Safety Way
CORONA, CA, 92878
Phone: 951-736-2477

10b. FEDERAL PROJECT OFFICER
Mrs. Sharon Opfermann
PO BOX 61470
LCB-10107
Boulder City, NV, 89006-1470
Phone: 7022938449

ALL AMOUNTS ARE SHOWN IN USD

11. APPROVED BUDGET (Excludes Direct Assistance)		12. AWARD COMPUTATION	
I Financial Assistance from the Federal Awarding Agency Only		a. Amount of Federal Financial Assistance (from item 11m)	\$ 3,880,000.00
II Total project costs including grant funds and all other financial participation		b. Less Unobligated Balance From Prior Budget Periods	\$ 0.00
a. Salaries and Wages	\$ 0.00	c. Less Cumulative Prior Award(s) This Budget Period	\$ 3,880,000.00
b. Fringe Benefits	\$ 0.00	d. AMOUNT OF FINANCIAL ASSISTANCE THIS ACTION	\$ 0.00
c. Total Personnel Costs	\$ 0.00	13. Total Federal Funds Awarded to Date for Project Period	\$ 3,880,000.00
d. Equipment	\$ 0.00	14. RECOMMENDED FUTURE SUPPORT (Subject to the availability of funds and satisfactory progress of the project):	
e. Supplies	\$ 0.00	YEAR	TOTAL DIRECT COSTS
f. Travel	\$ 0.00	a.	\$
g. Construction	\$ 0.00	b.	\$
h. Other	\$ 3,880,000.00	c.	\$
i. Contractual	\$ 0.00	15. PROGRAM INCOME SHALL BE USED IN ACCORD WITH ONE OF THE FOLLOWING ALTERNATIVES:	
j. TOTAL DIRECT COSTS	\$ 3,880,000.00	a. DEDUCTION	e
k. INDIRECT COSTS	\$ 0.00	b. ADDITIONAL COSTS	
l. TOTAL APPROVED BUDGET		c. MATCHING	
		d. OTHER RESEARCH (Add / Deduct Option)	
		e. OTHER (See REMARKS)	
m. Federal Share	\$ 3,880,000.00	16. THIS AWARD IS BASED ON AN APPLICATION SUBMITTED TO, AND AS APPROVED BY, THE FEDERAL AWARING AGENCY ON THE ABOVE TITLED PROJECT AND IS SUBJECT TO THE TERMS AND CONDITIONS INCORPORATED EITHER DIRECTLY OR BY REFERENCE IN THE FOLLOWING:	
n. Non-Federal Share	\$ 0.00	a. The grant program legislation	
		b. The grant program regulations.	
		c. This award notice including terms and conditions, if any, noted below under REMARKS.	
		d. Federal administrative requirements, cost principles and audit requirements applicable to this grant.	
In the event there are conflicting or otherwise inconsistent policies applicable to the grant, the above order of precedence shall prevail. Acceptance of the grant terms and conditions is acknowledged by the grantee when funds are drawn or otherwise obtained from the grant payment system.			

REMARKS (Other Terms and Conditions Attached - Yes No)

GRANTS MANAGEMENT OFFICIAL:

Diana Blake, Grants Officer
500 Fir Street
LC-10100
Boulder City, NV, 89005-1000
Phone: 7024967961

17. VENDOR CODE 0071332469		18a. UEI JCVFXGCJ8BK8		18b. DUNS 088513155		19. CONG. DIST. 42	
LINE#	FINANCIAL ACCT	AMT OF FIN ASST	START DATE	END DATE	TAS ACCT	PO LINE DESCRIPTION	
10	20109361-10	\$0.00	09/13/2016	12/31/2026	0680	City of Corona - R16AC00102	
20	20109361-20	\$0.00	09/13/2016	12/31/2026	0680	City of Corona - R16AC00102	
30	20109361-30	\$0.00	09/13/2016	12/31/2026	0680	City of Corona - R16AC00102	

NOTICE OF AWARD (Continuation Sheet)

PAGE 2 of 3	DATE ISSUED 07/25/2023
GRANT NO. R16AC00102-08	

Federal Financial Report Cycle			
Reporting Period Start Date	Reporting Period End Date	Reporting Type	Reporting Period Due Date
10/01/2020	12/31/2020	Quarterly	04/29/2021
01/01/2021	03/31/2021	Quarterly	04/30/2021
04/01/2021	06/30/2021	Quarterly	07/30/2021
07/01/2021	09/30/2021	Quarterly	10/30/2021
10/01/2021	12/31/2021	Quarterly	01/30/2022
01/01/2022	03/31/2022	Quarterly	04/30/2022
04/01/2022	06/30/2022	Quarterly	07/30/2022
07/01/2022	09/30/2022	Quarterly	10/30/2022
10/01/2022	12/31/2022	Quarterly	01/30/2023
01/01/2023	03/31/2023	Quarterly	04/30/2023
04/01/2023	06/30/2023	Quarterly	07/30/2023
07/01/2023	09/30/2023	Quarterly	10/30/2023
10/01/2023	12/31/2023	Quarterly	01/30/2024
01/01/2024	03/31/2024	Quarterly	04/30/2024
04/01/2024	06/30/2024	Quarterly	07/30/2024
07/01/2024	09/30/2024	Quarterly	10/30/2024
10/01/2024	12/31/2024	Quarterly	01/30/2025
01/01/2025	03/31/2025	Quarterly	04/30/2025
04/01/2025	06/30/2025	Quarterly	07/30/2025
07/01/2025	09/30/2025	Quarterly	10/30/2025
10/01/2025	12/31/2025	Quarterly	01/30/2026
01/01/2026	03/31/2026	Quarterly	04/30/2026
04/01/2026	06/30/2026	Quarterly	07/30/2026
07/01/2026	09/30/2026	Quarterly	10/30/2026
10/01/2026	12/31/2026	Final	04/30/2027

Performance Progress Report Cycle			
Reporting Period Start Date	Reporting Period End Date	Reporting Type	Reporting Period Due Date
10/01/2020	12/31/2020	Quarterly	04/29/2021
01/01/2021	03/31/2021	Quarterly	04/30/2021
04/01/2021	06/30/2021	Quarterly	07/30/2021
07/01/2021	09/30/2021	Quarterly	10/30/2021
10/01/2021	12/31/2021	Quarterly	01/30/2022
01/01/2022	03/31/2022	Quarterly	04/30/2022
04/01/2022	06/30/2022	Quarterly	07/30/2022
07/01/2022	09/30/2022	Quarterly	10/30/2022
10/01/2022	12/31/2022	Quarterly	01/30/2023
01/01/2023	03/31/2023	Quarterly	04/30/2023
04/01/2023	06/30/2023	Quarterly	07/30/2023
07/01/2023	09/30/2023	Quarterly	10/30/2023

NOTICE OF AWARD (Continuation Sheet)

PAGE 3 of 3	DATE ISSUED 07/25/2023
GRANT NO. R16AC00102-08	

10/01/2023	12/31/2023	Quarterly	01/30/2024
01/01/2024	03/31/2024	Quarterly	04/30/2024
04/01/2024	06/30/2024	Quarterly	07/30/2024
07/01/2024	09/30/2024	Quarterly	10/30/2024
10/01/2024	12/31/2024	Quarterly	01/30/2025
01/01/2025	03/31/2025	Quarterly	04/30/2025
04/01/2025	06/30/2025	Quarterly	07/30/2025
07/01/2025	09/30/2025	Quarterly	10/30/2025
10/01/2025	12/31/2025	Quarterly	01/30/2026
01/01/2026	03/31/2026	Quarterly	04/30/2026
04/01/2026	06/30/2026	Quarterly	07/30/2026
07/01/2026	09/30/2026	Quarterly	10/30/2026
10/01/2026	12/31/2026	Final	04/30/2027

AWARD ATTACHMENTS

CITY OF CORONA

R16AC00102-08

1. R16AC00102-008

UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF RECLAMATION
AMENDMENT 008
TO ASSISTANCE AGREEMENT R16AC00102

A. PURPOSE OF THIS AMENDMENT:

The purpose of this amendment is to update components, milestone table and extend the period of performance end date.

All other terms and conditions remain unchanged.

B. ADJUSTMENT OF AGREEMENT SCOPE OF WORK AND/OR BUDGET:

As a result of this amendment the scope of work and budget for this Agreement will remain unchanged. Below is the revised milestones table.

Milestone / Task / Activity	Planned Start Date	Planned Completion Date	Revised Completion Date
1.Planning, Old Temescal	September-15	December-16	Completed
2.Planning, Lincoln Ave.	September-15	December-16	Completed
3.Planning, WRCRWA Line	September-15	April-16	Completed
4.Planning, River Road ¹	September-15	December-18	See Notes
5.Planning, California Industrial ¹	September-15	December-18	See Notes
6.Planning, Corona Ranch Tank ¹	September-15	December-18	See Notes
7.Planning, Promenade Ave. ¹	September-15	December-18	See Notes
8.Planning, Chase Park ¹	September-15	December-18	See Notes
9.Planning, Tehachapi Park ¹	September-15	December-18	See Notes
10.Planning, Cresta Verde Park ¹	September-15	December-18	See Notes
11.Planning, Main Street Tank ¹	September-15	December-18	See Notes
12.Planning, Main and Ontario ¹	September-15	December-18	See Notes
13.Planning, Rimpau/Fullerton Ave. ¹	September-15	December-18	See Notes
14.Planning, Chase Drive ¹	September-15	December-18	See Notes
15.Planning, Mountain Gate Drive ¹	September-15	December-18	See Notes
16.Planning, Sierra Bella ¹	September-15	December-18	See Notes
17.Planning, WRCRWA Flow Control ²	May 21		December-23
18.Design, Old Temescal	January-16	December-22	December-23
19.Design, Lincoln Ave.	January-16	January-21	Completed
20.Design, WRCRWA Line	June-16	June-22	Completed
21. Design, WRCRWA Flow Control ²	January-23	March-24	March-24
22.Construction, Old Temescal	January-25	June-26	June-26

23. Construction, WRCRWA Line	September-22	December-22	May-24
24. Construction, WRCRWA Flow Control ²	April-24	June-25	June-25

Notes:

¹No implementation schedule has been set for these projects. The City will begin securing funding for these projects once an implementation schedule is formed.

²These are new components requested to be added to the amended agreement.

C. ADJUSTMENT OF THE TOTAL ESTIMATED AMOUNT:

As a result of this amendment, the total estimated amount of this Agreement will remain unchanged at \$15,129,104.90.

D. NOTICE OF CHANGE IN FUNDS OBLIGATED:

As a result of this amendment, the total amount of Federal funding obligated for this Agreement will remain unchanged at \$3,880,000.00 and the non-Federal funding will remain unchanged at \$11,249,104.90.

E. ADJUSTMENT TO COMPLETION DATE:

As a result of this amendment, the period of performance is changed from September 13, 2016 through December 31, 2023 to September 13, 2016 to December 31, 2026.