

CITY OF CORONA
Public Works Department

CONTRACT CHANGE ORDER NO. 6

PROJECT DESCRIPTION: Cajalco Road/I15 Interchange Improvement - Engineering Design and Right of Way Services

PROJECT NO: 56-1203 Caltrans EA:08-0J6104

PURCHASE ORDER NO: P18879

CONTRACTOR: Jacobs Engineering Group, Inc
 2600 Michelson Drive Suite 500
 Irvine, CA 92612

DESCRIPTION OF CHANGES AND/OR EXTRA WORK:

The Contractor is hereby directed to make the herein described changes from the plans and specifications and/or perform the following described work not included in the Plans and Specifications for this project.

ITEM	DESCRIPTION	U/M	QUANTITY	UNIT PRICE	TOTAL
7	Project Management and Roadway Design (Jacobs)	LS	1.00	\$32,731.00	\$32,731.00
8	Survey/Right of Way Engineering (DEA)	LS	1.00	\$68,080.00	\$68,080.00
9	Right of Way Services (OPC)	LS	1.00	\$52,242.00	\$52,242.00
10	Other Direct Cost (ODC)	LS	1.00	\$12,110.00	\$12,110.00
TOTAL ESTIMATED PRICE FOR THIS CHANGE ORDER:					\$165,163.00

This document shall become an amendment to the Contract and all provisions of the Contract will apply hereto. This Change Order constitutes a complete and final resolution of all claims of the Contract for additional time or additional compensation related to or affected by work that is the subject of this Change Order. Quantities of items other than Lump Sum are not to exceed the amounts indicated.

JUSTIFICATION: (Be specific on each item. Attach supporting documents as necessary)

S-7	Update the Right of Way appraisal maps with new parcel numbers provided by Caltrans and revise all call-outs for the correct ownership. Update ROW certification and coordinate with Crown Castle and AT&T on completion of relocation work. Update the ROW Certificate No. 3W
S-8	Prepare Record of Survey Map including the new monuments/property ties at the right of way lines. Submit to the County of Riverside Surveyors Office for review and final recordation of the map. After acceptance by the County Surveyor's Office submit a mylar version to the County Recorders for recordation.
S-9	Provide deed jackets for up to 9 parcels, coordinate deed processing with Caltrans, Secure preliminary title reports if needed. Using PTR or Policy of Title Insurance, prepare Title Abstract Summary showing encumbrances on title, description of why not detrimental to State's use. If detrimental to State use coordinate to clear encumbrances from report/policy. (Assumption no cost clearing Title).
S-10	Prepare 9 deed jackets for conveyance of property from City to Caltrans, Preliminary Title Reports if needed for each parcel will be secured. Plans check fees / recording for Record of Survey

CONTRACT VARIANCE SUMMARY

CCO #	Amount	%	Time	Date Approved
1	\$146,889.00	3.85%	194	12/3/2013
2	300,000.00	7.87%	0	8/17/2015
3	866,783.00	22.73%	0	3/1/2017
4	134,206.00	3.52%	11/12/2019 - 06/30/2020	8/5/2020
5	0.00	0.00%	06/30/2020 - 09/30/2020	
6	\$165,163.00	4.33%	0	
Total	\$1,613,041.00	42.30%	0	
Original Contract Amount		\$3,813,392.26		Revised Contract Amount \$5,426,433.26
Date Started: June 11, 2012		Original Completion Date: November 12, 2019		Revised Completion Date: June 30, 2023

AUTHORIZATION BY CITY:**Recommended for approval by:**

 Peter Ramey, Project Manager

Date: _____

 Barry Ghaemi, P.E., Senior Civil Engineer

Date: _____

Approved by:

 Savat Kamphou, P.E., Public Works Director

Date: _____

ACCEPTANCE BY CONTRACTOR:

We, the undersigned Contractor, have given careful consideration to the above described changes and/or extra work and hereby agree that said work is a supplement to the contract and all provisions will apply hereto.

Accepted by: _____
 (Please print name and title)

Title: _____

Signature: _____

Date: _____