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Project Status

Project Configuration
Recent Construction Activities
« Underground Ufilities
« Retaining Walls & Structures
« Steel Fabrication & Falsework
« Current Staging and Detours
« Construction Look Ahead
« Right of Way Status
« Economic Development
« Public Outreach
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Project Configuration
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Construction - Miscellaneous

Underground Utilities

City Sewer (15") ik
« City Water (30") “\\\\\\\\ I\WWN‘“
« Miscellaneous Storm Drain
« Utility Preparation Work

"l

Retaining Walls & Structures

 Bent Cap Preparation

« SR-91 Off-Ramp

« West Side of McKinley
Between Sampson and SR 91
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Construction - Steel Fabrication

 Final Fabrication
* Progressive Fit Up
« On-Site Mobilization
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Construction - Falsework

Falsework ) y : .

Construction

« Closures

« Pavement
Grinding

« Falsework T
Placement - AT
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Construction - Current Traffic Control

McKinley Street
Magnolia to Sampson
Sampson to SR-91

Sampson Avenue
SR-91 EB Off-Ramp

City of Corona

TYPE P(CA)(RT)
ARRAY 'TS11’

BEG TEMP RAILING (TYPE K)



Construction - Detour

Additional Signage

« Advanced Warning Signs
« Changeable Message Signs

Trucks

« Avoid McKinley between

Magnolia and the SR-91

Ouvtreach Efforts

 Truck Detour Plan

« Detour Notification
 Businesses North of SR-91
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McKinley Street Grade Separation
URGENT: Semi-Truck & Trailer Detour Routes

Construction for the McKinley Street Grade Separation project is progressing and traffic on McKinley Street has been reduced to one lane
southbound and northbound from State Route 91 to Magnolia Avenue until construction is complete in 2024, With the recent traffic
control installed late January, 2023, large delivery and semi-truck and trailer traffic will have difficulties making turns from or to

Sampson Avenue, Estelle Street and Magnolia Avenue onto McKinley Street. We urge all large delivery or semi-truck and trailer traffic to
use the suggested detour routes below to minimize congestion for the surrounding community for the next 12-16 months.

BUSINESSES NORTHWEST OF
SAMPSON AVE & MCKINLEY ST

From Promenade Ave - Use Promenade Ave to conmect to
Sampson Ave using Melissa Ct and Mariah Cir (Promenade Ave can be
15 Hidden Valley Phy A p:

SR-91 Magnolia Ave Exit - Exit Magnolia Ave and head westbound
to connect to Sampson Ave using Buchanan St to cross though
McKinley St intersection

BUSINESSES NORTHWEST OF
ESTELLE ST & MCKINLEY ST

/I Esthst

-]

From I-15 - Exit Magnolia Ave and head eastbound to connect to
Estelle St using Grant St

From SR-91 - Exit Magnolia Ave and head westbound to connect
to Estelle 5t using Grant 5t

BUSINESSES NORTHEAST OF
SAMPSON AVE & MCKINLEY ST

From SR-91 - Exit Magnolia Ave and head westbound to connect
to Sampson Ave using Buchanan St

From Eastbound Sampson Ave - Cross through McKinley St
Intersection

BUSINESSES NORTHEAST OF
MAGNOLIA AVE & MCKINELY ST

ohve

o
3

From I-15 - Exit Magnolia Ave and head eastbound

From SR-91 - Exit Magnolia Ave and head westbound

-
. ’%%
%
<
McKinley 3
Crossroads

N

[[] Road Closure N

= Detour Routes A

Promenade Avenue

The City has posted signs along Promenade Avenue guiding motorists from the McKinley
Street intersection to Sampson Avenue and Magnolia Avenue. This detour cab be used as
a primary north/south connector to avoid McKinley Street during construction. Promenade
Avenue can be accessed through the following:

1-15 / Hidden Valley

Use Hidden Valley from the |-15 / Hidden Valley interchange to connect to Promenade
Avenue at the McKinley Street / Promenade Avenue intersection just north of State Route
91.

1-15 / Magnolia

Use Magnolia Ave from the |-15 / Magnolia interchange to connect to Promenade Avenue
at the Magnolia Avenue / Promenade Avenue intersection.

Magnolia Avenue has a direct connection with Promenade Avenue approximately 1.2
miles west of the McKinley Street / Magnolia Avenue intersection.

Sampson Avenue

Use Sampson Avenue to connect to Promenade through Mariah Circle and Melissa Court.



Construction - Look Ahead

« More Retaining Walls
« Bridge Move

« Continued Roadway and
Underground Utilities Work
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R/W Requirements — Acquisition Progress

(]
MCKINLEY GRADE SEPARATION PROJECT ROW ® R q I I / F I o o d

ACQUISITION STATUS

McKinley Stree

- Private Properties (Complete)

175N. McKinley OWNER Royal Ridge Investments
OCCUPANT Shell YES
2275 Sampson OWNER CPI Properties YES PY
165 N. McKinley OCCUPANT Los Arcos Plaza YES O | I I p < E ‘ e
151 N. McKinley OCCUPANT Denny's YES V]
161 N. McKinley OCCUPANT QOutback YES V]
OCCUPANT Cali Nails YES
OCCUPANT Century 21 Now YES
2193 Sampson OWNER ARC Cafeusa001 YES ) [
- Offers/Negotiations
2187 Sampson OWNER Sampson Avenue Properties YES V]
OCCUPANT Pong Agan
2199 Sampson OWNER Goodell Properties YES .
* Possession secured — All
2197 Sampson OWNER SJRK Investments YES
OCCUPANT Quickie’s Car Wash YES .
3940 N. McKinley OWNER Ewing Inigation Products VEs u ro e r‘l‘ I e S
OCCUPANT Ewing
OWNER BPL YES
3848 N. McKinley OCCUPANT Popeye's YES
- Seftflement reached - 9
13191 Magnolia OWNER BPL; Atlantic Richfield YES
OCCUPANT Arco YES o
105 N. McKinley OWNER ThiHoong & Nguyen VES u ro e r‘I‘ | e S
OCCUPANT Alberfo's
OWNER Former: Carsten YES
109 N. McKinley OWNER Cunent: Chung YES V] .
* Businesses Seftled - 22
115 N. McKinley OWNER DD&E YES
123 N. McKinley OCCUPANT Kim Center YES
125N. McKinley OCCUPANT Lucky Greek YES V]
129 N. McKinley OCCUPANT Fuego 360 YES V]
131 N. McKinley OCCUPANT Little Caesar's YES V]
OCCUPANT Subway YES V] ® (]
OCCUPANT Shah Dentistry YES Y e m q I n I n
135 N. McKinley OWNER Luis & Liliana Castro YES
OCCUPANT Adult Day Care YES
Landscape Parcels OWNER McKinley Street Partnership .
YES V]
3 Properties
BNSF Property OWNER BNSF YES
OCCUPANT None

.
RCFCWCD Property OWNER RCFCWCD a
OCCUPANT None e 9 ® USI n esses

Settlement documents are available upon request through the Califomia Public Records Request Process. To submit a public
records request, please glick here or contact the City of Corona City Clerk's office at CityClerk@CoronaCA.gov or (951) 736-2201.

hitps://www.coronaca.gov/home/showp
ublisheddocument/20374/63775079840347
0000 10




Economic Development Outreach

78 Business

Businesses Spotlights
Connected with 8 completed
via phone calls,

INn-person Vvisits,
and email

s
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Economic Development Support

Targeted Business Promotion

« Monthly Newsletter

« Business/Shopping Center Spotlight
« Social Media

Workforce Support
« Subsidized fraining (On-the-Job Training)
« Live Work Corona Website

Funding Opportunities
« Small Business Grants

« Focused on business resiliency, education, and support
« Launching in the next few months

External Funding and Resource Opportunities
« Business Assistance Now Program
« Riverside County THRIVE Program
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PUinC OU'l'reth Construction | Steel Fabrication

Virtual Presentations e —

In-Person/Virtual Presentation

Next Public Outreach Meeting - Early 2024 (Virtual)

Routine Outreach Efforts During Construction

-« Site Visit 9 i

] ] /] 2/2020 . Welc.ling.and
5/4/2021 s
8/11/2022

5/16/2023

12/7/2021
1/24/2023
10/3/2023

Text Program — Text MCKINLEY to 844-518-1409 to stay in the loop!
Bi-monthly Public Notifications / Broadcasts

24 Hour Hot-Line Phone Number — (800) 546-3299

Project Email — McKinley.GS@CoronaCA.gov

Interactive Map on the Project Website: McKinley Grade
Separation | City of Corona (coronaca.gov)

Aerial Drone, Time Lapse, Ground Photography
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mailto:McKinley.GS@coronaca.gov

Questionse

& (800) 546-3299
&) McKinley.GS@CoronaCA.gov

McKinleyUpdates.com
| Text MCKINLEY to 844-518-1409
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Thank you




	Slide Number 1
	Slide Number 2
	Slide Number 3
	Slide Number 4
	Slide Number 5
	Slide Number 6
	Slide Number 7
	Slide Number 8
	Slide Number 9
	R/W Requirements – Acquisition Progress
	Slide Number 11
	Slide Number 12
	Slide Number 13
	Slide Number 14
	Slide Number 15

