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Tracy Martin
Capital Improvement 
Project Manager
May 9, 2023

AUBURNDALE 
PARK 
IMPROVEMENTS:
PROJECT UPDATE



Agenda
▷ Progress and timeline on 

Auburndale Park Improvements
▷ Request input on playground 

options
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Anticipated Project Timeline
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RE-STRIPE EXISTING PARKING LOT

NEW RESTROOM ON WEST COMMUNITY CENTER BUILDING



Playgrounds Options
▷ Two designs for review

▷ Both are:
▷ Garden/bug-themed to tie into park areas
▷ Designed for children ages 5-12 years

▷ Request Commission feedback on designs
▷ Activities
▷ Shade
▷ Overall design / appeal

▷ Incorporate changes

▷ Public voting for final selection
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Option A
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Option B



12



13



14



15

SHROOM
STEPPERS

OAK TREE
CLIMBERS

FREE FORM
CLIMBER TWISTER

SPIRAL
SLIDE

TWISTER
SLIDE

CLIMB
WALL

SPIRAL
STEP CLIMBER

BALCONY
DECK W/

TELESCOPE

BUG SEEK
PANEL &

SEAT WALL

FLOWER &
MUSHROOM

INSTRUMENTS

BUTTERFLY
PHOTO

STATION

BUTTERFLY
BEE DECK
ACCESS

6-POST
ORBITAL

SHADE ROOFINCLINED
BRIDGE
ARCH



Thank you for your input!
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Questions?
951.817.5880
Tracy.Martin@CoronaCA.gov
www.CoronaCA.gov
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