



Water Resources
Infrastructure
Construction Management

AKM Consulting Engineers
553 Wald
Irvine, CA 92618
Telephone: 949.753.7333 Facsimile: 949.753.7320
www.akmce.com

May 2, 2024

City of Corona
400 S. Vicentia Avenue
Corona, CA 92882

Attn: Mr. Nathan Armendariz

Subject: Budget Amendment Request No. 2 - Construction Management and Inspection Services for the WRCRWA Reclaimed Waterline Project

Dear Mr. Armendariz:

Pursuant to our previous conversation, AKM Consulting Engineers is submitting a budget amendment request for the WRCRWA Reclaimed Waterline Project. The additional budget is being requested due to the Construction Contractor not completing the work within the original contract duration. The following additional budget is requested. This budget amendment proposal assumes that all work on the project will be completed no later than May 17, 2024.

Task	Hours	Totals
Additional Construction Management (\$170/hour)	68	\$11,560.00
Additional Construction Inspection (\$155/hour)	386	\$59,830.00
Additional Project Management (\$220/hour)	14	\$3,080.00
Total Cost		\$74,470

Additional Funds Requested: \$74,470
Previous Approved Budget: \$274,914
New Requested Project Total Budget: **\$349,384**

We appreciate the opportunity to submit this budget amendment request and look forward to being of continued service to the City of Corona. Should you have any questions, please do not hesitate to contact the undersigned.

Very truly yours,
AKM Consulting Engineers

Emin Kayiran
Vice President/Director of Construction Management Services



Water Resources
Infrastructure
Construction Management

AKM Consulting Engineers
553 Wald
Irvine, CA 92618
Telephone: 949.753.7333 Facsimile: 949.753.7320
www.akmce.com

February 16, 2024

City of Corona
400 S. Vicentia Avenue
Corona, CA 92882

Attn: Mr. Nathan Armendariz

Subject: Request to Utilize Contingency Funds - Construction Management and Inspection Services for the WRCWRA Reclaimed Waterline Project

Dear Mr. Armendariz:

Pursuant your Request this morning, we hereby submit the following estimate of use of contingency funds to continue AKM’s Construction Management and Inspection Services for an additional 3.5 weeks.

Task	Hours	Totals
Additional Construction Management (\$170/hour)	18	\$3,060.00
Additional Construction Inspection (\$155/hour)	135	\$20,925.00
Additional Project Management (\$220/hour)	4	\$880.00
Total Cost		\$24,865

As you are aware, the budget is set to expire at the end of this week, therefore time is of the essence. Should you have any questions, please do not hesitate to contact the undersigned.

Very truly yours,
AKM Consulting Engineers

Emin Kayiran
Vice President/Director of Construction Management Services