

RECORDING REQUESTED BY:
CITY OF CORONA

WHEN RECORDED MAIL TO:
CITY CLERK
CITY OF CORONA
P. O. BOX 940
CORONA, CA 92878-0940

(FOR RECORDER'S USE ONLY)

THIS DOCUMENT IS TO BE RECORDED WITHIN 10 DAYS OF COMPLETION AND ACCEPTANCE BY THE CITY COUNCIL.
NO RECORDING FEE SHALL BE CHARGED PURSUANT TO SECTION 6103 OF THE CALIFORNIA GOVERNMENT CODE.

Notice of Completion

(C.C.C. 3093 - Public Works)

NOTICE IS HEREBY GIVEN BY THE CITY OF CORONA, A MUNICIPAL CORPORATION, STATE OF CALIFORNIA THAT A PUBLIC WORK OF IMPROVEMENT DESCRIBED AS: **PROJECT NO. 04-396B, "FOOTHILL PARKWAY WESTERLY EXTENSION"**, HAS BEEN COMPLETED, AND WAS ACCEPTED BY THE UNDERSIGNED AWARDDING AUTHORITY ON THE DATE HEREOF.

THE CITY'S INTEREST IN THE PROPERTY IN WHICH THE PUBLIC WORK WAS COMPLETED IS: ☒ FEE ☐ EASEMENT ☐ LEASE

THE FULL NAME AND ADDRESS OF THE OWNER IS: CITY OF CORONA
400 S. VICENTIA AVENUE
CORONA, CA 92882

THE CONTRACTOR ON SUCH WORK WAS: FLATIRON WEST / SUKUT CONSTRUCTION A JOINT VENTURE
LICENSE #A-927506
4010 WEST CHANDLER AVE.
SANTA ANA, CA 92704

THE SURETY ON CONTRACTOR'S BOND WAS: ZURICH AMERICAN INSURANCE COMPANY
COLONIAL AMERICAN CASUALTY AND SURETY COMPANY
FIDELITY AND DEPOSIT COMPANY OF MARYLAND
15 MOUNTAIN VIEW ROAD
WARREN, NJ 07059

THE REAL PROPERTY UPON WHICH SAID WORK WAS PERFORMED IN THE CITY OF CORONA, COUNTY OF RIVERSIDE, STATE OF CALIFORNIA, AND DESCRIBED AS: **FOOTHILL PARKWAY WESTERLY EXTENSION.**

DATED: JUNE 21, 2017
(Date of Acceptance/ Completion)

CITY OF CORONA
(Name of Political Subdivision)

BY: _____

TITLE: MAYOR OF THE CITY OF CORONA, CALIFORNIA
(Owner)

STATE OF CALIFORNIA }
COUNTY OF RIVERSIDE } ss
CITY OF CORONA }

I have read the foregoing Notice of Completion and know and understand its contents and that the facts stated therein are true and correct. I am the Public Works Director of the City of Corona and am authorized to make this verification for and on its behalf and I make this verification for that reason. I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct.


Nelson D. Nelson, P.E. Public Works Director, City of Corona

June 21, 2017
Date