

August 9, 2021

City of Corona
Community Development Department
400 S. Vicentia Avenue
Corona, CA 92882

Attention: Sandra Yang, Senior Planner

Regarding: **Precise Plan 2018-0006 (PPM2019-0005)– Application for Extension of Time**

Dear Ms. Yang,

On behalf of our client, Gold Coast Properties, I would like to request an extension of time for the above referenced Precise Plan.

The plan preparation and approval process has taken longer than expected and our client is uncertain whether he will be able to start construction within the two (2) years allowed by approved PPM2019-0005), therefore we feel that the extension of time is necessary.

Thank you for your time and consideration. Please feel free to contact me via e-mail or on my cell at 951-901-5408, should you have any questions or need anything else.

Sincerely,


Jo Howard
Land Use Manager

Enclosure

EXHIBIT 3.D