
 

CA\DD\02000.50101\1401461.15  
  (CITY ATTY: 05-19) 

CITY OF CORONA 

PROFESSIONAL SERVICES AGREEMENT 

WITH DUDEK  

(SEWER MASTER PLAN (SMP) UPDATE AND PROGRAM ENVIRONMENTAL 

IMPACT REPORT (PEIR) PROJECT- RFP 24-028AT) 

 

 

1. PARTIES AND DATE. 

 

This Agreement is made and entered into this _______ day of _____________, _________ 

(“Effective Date”) by and between the City of Corona, a municipal corporation organized under 

the laws of the State of California with its principal place of business at 400 South Vicentia 

Avenue, Corona, California 92882 (“City”) and  Dudek, a California corporation with its 

principal place of business at 605 3rd Street, Encinitas, California 92024 (“Consultant”).  City 

and Consultant are sometimes individually referred to as “Party” and collectively as “Parties” in 

this Agreement. 

 

2. RECITALS. 

 

2.1 Consultant. 

 

Consultant desires to perform and assume responsibility for the provision of certain 

professional services required by the City on the terms and conditions set forth in this Agreement.  

Consultant represents that it is experienced in providing Civil Engineering Consulting services to 

public clients, is licensed in the State of California, and is familiar with the plans of City.   

 

2.2 Project. 

 

City desires to engage Consultant to render such services for the Sewer Master Plan 

(SMP) Update and Program Environmental Impact Report (PEIR) project (“Project”) as set 

forth in this Agreement.   

 

2.3 Corona Utility Authority.  

 

Consultant understands that the City has entered into a Water Enterprise Management 

Agreement and a Wastewater Enterprise Management Agreement, both dated as of February 6, 

2002, with the Corona Utility Authority (“CUA”) for the maintenance, management and operation 

of those utility systems (collectively, the “CUA Management Agreements”).  To the extent that 

this Agreement is deemed to be a "material contract" under either of the CUA Management 

Agreements, City enters into this Agreement on behalf of the CUA and subject to the terms of the 

applicable CUA Management Agreement(s).  
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3. TERMS. 

 

3.1 Scope of Services and Term. 

 

3.1.1 General Scope of Services.  Consultant promises and agrees to furnish to 

the City all labor, materials, tools, equipment, services, and incidental and customary work 

necessary to fully and adequately supply the professional Civil Engineering consulting services 

necessary for the Project  (“Services”).  The Services are more particularly described in Exhibit 

“A” attached hereto and incorporated herein by reference.  All Services shall be subject to, and 

performed in accordance with, this Agreement, the exhibits attached hereto and incorporated 

herein by reference, and all applicable local, state and federal laws, rules, and regulations. 

 

3.1.2 Term.  The term of this Agreement shall be from ___________, 2024 to 

June 30, 2027 (“Term”), unless earlier terminated as provided herein.  Consultant shall complete 

the Services within the Term of this Agreement, and shall meet any other established schedules 

and deadlines. The Parties may, by mutual, written consent, extend the Term of this Agreement 

one or more times by executing a written amendment pursuant to Section 3.6.8 below (each a 

“Renewal Term”). The terms “Term” and “Renewal Term” may sometimes be generally and 

collectively referred to as “Term” in this Agreement. 

 

3.2 Responsibilities of Consultant. 

 

3.2.1 Control and Payment of Subordinates; Independent Contractor.  The 

Services shall be performed by Consultant or under its supervision.  Consultant will determine the 

means, methods and details of performing the Services subject to the requirements of this 

Agreement.  City retains Consultant on an independent contractor basis and not as an employee.  

Consultant retains the right to perform similar or different services for others during the Term of 

this Agreement.  Any additional personnel performing the Services under this Agreement on behalf 

of Consultant shall also not be employees of City and shall at all times be under Consultant’s 

exclusive direction and control.  Consultant shall pay all wages, salaries, and other amounts due 

such personnel in connection with their performance of Services under this Agreement and as 

required by law.  Consultant shall be responsible for all reports and obligations respecting such 

additional personnel, including, but not limited to: social security taxes, income tax withholding, 

unemployment insurance, disability insurance, and workers’ compensation insurance. 

 

3.2.2 Schedule of Services.  Consultant shall perform the Services within the 

Term of this Agreement, in accordance with the Schedule of Services set forth in Exhibit “B” 

attached hereto and incorporated herein by reference, and in accordance with any other completion 

schedule or milestones which may be separately agreed upon in writing by the Parties.  Consultant 

represents that it has the professional and technical personnel required to perform the Services in 

conformance with such conditions.  In order to facilitate Consultant’s conformance with the 

Schedule, City shall respond to Consultant’s submittals in a timely manner.  Upon request of City, 

Consultant shall provide a more detailed schedule of anticipated performance to meet the Schedule 

of Services. 
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3.2.3 Conformance to Applicable Requirements.  All Services performed by 

Consultant shall be subject to the approval of City. 

 

3.2.4 Substitution of Key Personnel.  Consultant has represented to City that 

certain key personnel will perform and coordinate the Services under this Agreement.  Should one 

or more of such personnel become unavailable, Consultant may substitute other personnel of at 

least equal competence upon written approval of City.  In the event that City and Consultant cannot 

agree as to the substitution of key personnel, City shall be entitled to terminate this Agreement for 

cause.  As discussed below, any personnel who fail or refuse to perform the Services in a manner 

acceptable to the City, or who are determined by the City to be uncooperative, incompetent, a 

threat to the adequate or timely completion of the Project or a threat to the safety of persons or 

property, shall be promptly removed from the Project by the Consultant at the request of the City.  

The key personnel for performance of this Agreement are as follows: Bob Ohlund, Vice President 

Engineering. 

 

3.2.5 City’s Representative.  The City hereby designates Savat Khamphou, Public 

Works Director or his or her designee, to act as its representative for the performance of this 

Agreement (“City’s Representative”).  City’s Representative shall have the power to act on behalf 

of the City for all purposes under this Contract.  Consultant shall not accept direction or orders 

from any person other than the City’s Representative or his or her designee. 

 

3.2.6 Consultant’s Representative.  Consultant hereby designates Elizabeth 

Caliva, Project Manager or his or her designee, to act as its representative for the performance of 

this Agreement (“Consultant’s Representative”).  Consultant’s Representative shall have full 

authority to represent and act on behalf of the Consultant for all purposes under this Agreement.  

The Consultant’s Representative shall supervise and direct the Services, using his best skill and 

attention, and shall be responsible for all means, methods, techniques, sequences, and procedures 

and for the satisfactory coordination of all portions of the Services under this Agreement. 

 

3.2.7 Coordination of Services.  Consultant agrees to work closely with City staff 

in the performance of Services and shall be available to City’s staff, consultants and other staff at 

all reasonable times. 

 

3.2.8 Standard of Care; Performance of Employees.  Consultant shall perform all 

Services under this Agreement in a skillful and competent manner, consistent with the standards 

generally recognized as being employed by professionals in the same discipline in the State of 

California.  Consultant represents and maintains that it is skilled in the professional calling 

necessary to perform the Services.  Consultant agrees that all employees and subconsultants shall 

have sufficient skill and experience to perform the Services assigned to them.  Finally, Consultant 

represents that it, its employees and subconsultants shall have all licenses, permits, qualifications 

and approvals of whatever nature that are legally required to perform the Services, including a City 

Business License, and that such licenses and approvals shall be maintained throughout the Term 

of this Agreement.  As provided for in the indemnification provisions of this Agreement, 

Consultant shall perform, at its own cost and expense and without reimbursement from the City, 

any services necessary to correct errors or omissions which are caused by the Consultant’s failure 

to comply with the standard of care provided for herein.  Any employee of the Consultant or its 
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sub-consultants who is determined by the City to be uncooperative, incompetent, a threat to the 

adequate or timely completion of the Project, a threat to the safety of persons or property, or any 

employee who fails or refuses to perform the Services in a manner acceptable to the City, shall be 

promptly removed from the Project by the Consultant and shall not be re-employed to perform any 

of the Services or to work on the Project. 

 

3.2.9 Laws and Regulations; Employee/Labor Certifications.  Consultant shall 

keep itself fully informed of and in compliance with all local, state and federal laws, rules and 

regulations in any manner affecting the performance of the Project or the Services, including all 

Cal/OSHA requirements, and shall give all notices required by law.  Consultant shall be liable for 

all violations of such laws and regulations in connection with Services.  If the Consultant performs 

any work or Services knowing them to be contrary to such laws, rules and regulations and without 

giving written notice to the City, Consultant shall be solely responsible for all costs arising 

therefrom.  Consultant shall defend, indemnify and hold City, its officials, directors, officers, 

employees, and agents free and harmless, pursuant to the indemnification provisions of this 

Agreement, from any claim or liability arising out of any failure or alleged failure to comply with 

such laws, rules or regulations. 

    

3.2.9.1 Employment Eligibility; Consultant.  By executing this Agreement, 

Consultant verifies that it fully complies with all requirements and restrictions of state and federal 

law respecting the employment of undocumented aliens, including, but not limited to, the 

Immigration Reform and Control Act of 1986, as may be amended from time to time.  Such 

requirements and restrictions include, but are not limited to, examination and retention of 

documentation confirming the identity and immigration status of each employee of the Consultant.  

Consultant also verifies that it has not committed a violation of any such law within the five (5) 

years immediately preceding the date of execution of this Agreement, and shall not violate any 

such law at any time during the Term of the Agreement.  Consultant shall avoid any violation of 

any such law during the Term of this Agreement by participating in an electronic verification of 

work authorization program operated by the United States Department of Homeland Security, by 

participating in an equivalent federal work authorization program operated by the United States 

Department of Homeland Security to verify information of newly hired employees, or by some 

other legally acceptable method.  Consultant shall maintain records of each such verification, and 

shall make them available to the City or its representatives for inspection and copy at any time 

during normal business hours.  The City shall not be responsible for any costs or expenses related 

to Consultant’s compliance with the requirements provided for in Section 3.2.9 or any of its sub-

sections. 

 

   3.2.9.2 Employment Eligibility; Subcontractors, Consultants, Sub-

subcontractors and Subconsultants.  To the same extent and under the same conditions as 

Consultant, Consultant shall require all of its subcontractors, consultants, sub-subcontractors and 

subconsultants performing any work or Services relating to the Project or this Agreement to make 

the same verifications and comply with all requirements and restrictions provided for in Section 

3.2.9.1.     

 

   3.2.9.3 Employment Eligibility; Failure to Comply.  Each person executing 

this Agreement on behalf of Consultant verifies that they are a duly authorized officer of 
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Consultant, and understands that any of the following shall be grounds for the City to terminate 

the Agreement for cause: (1) failure of Consultant or its subcontractors, consultants, sub-

subcontractors or subconsultants to meet any of the requirements provided for in Sections 3.2.9.1 

or 3.2.9.2; (2) any misrepresentation or material omission concerning compliance with such 

requirements (including in those verifications provided to the Consultant under Section 3.2.9.2); 

or (3) failure to immediately remove from the Project any person found not to be in compliance 

with such requirements. 

 

3.2.9.4 Labor Certification.  By its signature hereunder, Consultant certifies 

that it is aware of the provisions of Section 3700 of the California Labor Code which require every 

employer to be insured against liability for Workers’ Compensation or to undertake self-insurance 

in accordance with the provisions of that Code, and agrees to comply with such provisions before 

commencing the performance of the Services.  

 

3.2.9.5 Equal Opportunity Employment.  Consultant represents that it is an 

equal opportunity employer and it shall not discriminate against any subconsultant, employee or 

applicant for employment because of race, religion, color, national origin, handicap, ancestry, sex 

or age.  Such non-discrimination shall include, but not be limited to, all activities related to 

initial employment, upgrading, demotion, transfer, recruitment or recruitment advertising, layoff 

or termination.  Consultant shall also comply with all relevant provisions of City’s Minority 

Business Enterprise program, Affirmative Action Plan or other related programs or guidelines 

currently in effect or hereinafter enacted.  

 

3.2.9.6 Air Quality.  To the extent applicable, Consultant must fully comply 

with all applicable laws, rules and regulations in furnishing or using equipment and/or providing 

services, including, but not limited to, emissions limits and permitting requirements imposed by 

the South Coast Air Quality Management District (SCAQMD) and/or California Air Resources 

Board (CARB).  Although the SCAQMD and CARB limits and requirements are more broad, 

Consultant shall specifically be aware of their application to "portable equipment", which 

definition is considered by SCAQMD and CARB to include any item of equipment with a fuel-

powered engine.  Consultant shall indemnify City against any fines or penalties imposed by 

SCAQMD, CARB, or any other governmental or regulatory agency for violations of applicable 

laws, rules and/or regulations by Consultant, its subconsultants, or others for whom Consultant is 

responsible under its indemnity obligations provided for in this Agreement. 
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3.2.10 Insurance. 

 

3.2.10.1 Time for Compliance.  Promptly following the Effective 

Date of this Agreement, but in no event before Consultant commences any Services under this 

Agreement, Consultant shall provide evidence satisfactory to the City that it has secured all 

insurance required under this section.  Failure to provide and maintain all required insurance shall 

be grounds for the City to terminate this Agreement for cause. 

 

3.2.10.2 Minimum Requirements.  Consultant shall, at its expense, 

procure and maintain for the duration of the Agreement insurance against claims for injuries to 

persons or damages to property which may arise from or in connection with the performance of 

the Agreement by the Consultant, its agents, representatives, employees or subconsultants.  

Consultant shall also require all of its subconsultants to procure and maintain the same insurance 

for the duration of the Agreement. Such insurance shall meet at least the following minimum levels 

of coverage: 

 

(A)  Minimum Scope of Insurance.  Coverage shall be at least as 

broad as the latest version of the following: (1) General Liability: Insurance Services Office 

Commercial General Liability coverage (occurrence form CG 0001); (2) Automobile Liability: 

Insurance Services Office Business Auto Coverage form number CA 0001, code 1 (any auto), or 

if Consultant has no owned autos, Code 8 (hired) and 9 (non-owned); and (3) Workers’ 

Compensation and Employer’s Liability: Workers’ Compensation insurance as required by the 

State of California and Employer’s Liability Insurance. 

 

(B) Minimum Limits of Insurance.  Consultant shall maintain 

limits no less than: (1) General Liability:  $1,000,000 per occurrence for bodily injury, personal 

injury, advertising injury and property damage.  If Commercial General Liability Insurance or 

other form with general aggregate limit is used including, but not limited to, form CG 2503, either 

the general aggregate limit shall apply separately to this Agreement/location or the general 

aggregate limit shall be twice the required occurrence limit; (2) Automobile Liability:  $1,000,000 

per accident for bodily injury and property damage; and (3) Workers’ Compensation and 

Employer’s Liability: Workers’ Compensation limits as required by the Labor Code of the State 

of California.  Employer’s Liability limits of $1,000,000 per accident for bodily injury or disease. 

 

3.2.10.3 Professional Liability.  Consultant shall procure and 

maintain, and require its sub-consultants to procure and maintain, for a period of five (5) years 

following completion of the Project, errors and omissions liability insurance appropriate to their 

profession.  Such insurance shall be in an amount not less than $1,000,000 per occurrence or claim, 

$2,000,000 aggregate minimum per claim. 

 

3.2.10.4 Insurance Endorsements.  The insurance policies shall 

contain or be endorsed (amended) to include the following provisions: 

 

(A) General Liability.  The general liability policy shall state 

that: (1) the City, its directors, officials, officers, employees, agents, and volunteers shall be 

covered as additional insured with respect to liability arising out of work or operations performed 
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by or on behalf of the Consultant, including materials, parts or equipment furnished in connection 

therewith (the endorsement form shall be at least as broad as ISO Form CG 20 10 11 85 or both 

CG 20 37 and one of the following: CG 20 10, CG 20 26, CG 20 33 or CG 20 38); and (2) the 

insurance coverage shall be primary insurance coverage as respects the City, its directors, officials, 

officers, employees, agents, and volunteers (the endorsement form shall be at least as broad as ISO 

CG 20 01 04 13).  Any insurance or self-insurance maintained by the City, its directors, officials, 

officers, employees, agents, and volunteers shall be excess of the Consultant’s insurance and shall 

not be called upon to contribute with it in any way. 

 

(B) Waiver of Subrogation – Workers’ Compensation and 

Employer’s Liability Coverage. The insurer shall agree to waive all rights of subrogation against 

the City, its directors, officials, officers, employees, agents, and volunteers for losses paid under 

the terms of the insurance policy which arise from work or Services performed by the Consultant.  

 

(C) All Coverages.  If Consultant maintains broader coverage 

and/or higher limits than the minimums shown above, the City is entitled to the broader coverage 

and/or higher  limits maintained by Consultant. Thus, any available insurance proceeds in excess 

of the specified minimum limits of insurance and coverage shall be available to the City.   

 

3.2.10.5 Other Provisions; Endorsements Preferred.  Consultant shall 

endeavor to provide endorsements regarding the following provisions, but nonetheless 

understands, acknowledges and agrees that the following provisions shall apply and that failure to 

comply shall be considered to be a breach of this Agreement by Consultant: 

 

(A) Waiver of Subrogation – All Other Policies. Consultant 

hereby waives all rights of subrogation any insurer of Consultant’s may acquire against the City, 

its directors, officials, officers, employees, agents, and volunteers for losses paid under the terms 

of any insurance policy which arise from work or Services performed by the Consultant.  

Consultant understands, acknowledges and agrees that this provision is in full force and effect even 

if the City does not receive a waiver of subrogation endorsement from the insurer. 

 

(B) Notice.  Consultant shall either: (1) require its insurer to 

provide thirty (30) days prior written notice to the City before coverage is suspended, voided, or 

canceled; or (2) notify City in writing that such notice is not available and forward any notice of 

such actions to the City within two (2) business days from date of receipt by Consultant. Consultant 

understands, acknowledges and agrees that this provision is in full force and effect even if the City 

does not receive a waiver of subrogation endorsement from the insurer. 

 

3.2.10.6 Claims Made Policies. The following provisions shall apply 

to all policies that provide coverage on a claims-made basis: (A) the retroactive date must be shown 

and must be before the date on which any Services under this Agreement commence; (B) the 

insurance must be maintained and evidence of insurance must be provided for at least five (5) years 

after completion of the Project; and (C) if coverage is canceled or not renewed and is not replaced 

with another claims-made policy with a retroactive date prior to the date on which any Services 

under this Agreement commence, Consultant must purchase “extended reporting” coverage for a 

minimum of five (5) years after completion of Project.  
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3.2.10.7 Deductibles and Self-Insurance Retentions.  Any deductibles 

or self-insured retentions must be declared to and approved by the City.  The City may require the 

Consultant to provide proof of ability to pay losses and related investigation, claims administration 

and defense expenses within the deductible or self-insured retention. The deductible or self-insured 

retention may be satisfied by either the named insured or the City.  

 

3.2.10.8 Acceptability of Insurers.  Unless under the circumstances a 

different rating is otherwise acceptable to the City in its sole and absolute discretion, insurance is 

to be placed with insurers which are satisfactory to the City and which meet either of the following 

criteria : (1) an insurer with a current A.M. Best’s rating no less than A-:VII and licensed as an 

admitted insurance carrier in California; or (2) an insurer with a current A.M. Best’s rating no less 

than A-:X and authorized to issue the required policies in California. 

 

3.2.10.9 Verification of Coverage.  Consultant shall furnish City with 

original certificates of insurance, as well as amendatory endorsements or copies of the applicable 

policy language effecting coverage required by this Agreement.  All documents must be received 

and approved by the City before any Services commence; provided, however, that failure to obtain 

the required documents prior to the commencement of Services shall not waive Consultant’s 

obligation to provide them. The City reserves the right to require complete, certified copies of all 

required insurance policies, at any time. 

 

3.2.10.10 Reporting of Claims.  Consultant shall report to the City, in 

addition to Consultant’s insurer, any and all insurance claims submitted by Consultant in 

connection with the Services under this Agreement. 

 

3.2.10.11 Sub-Consultants.  All sub-consultants shall comply with 

each and every insurance provision of this Section 3.2.10.  Consultant shall therefore not allow 

any sub-consultant to commence work on any subcontract to perform any part of the Services until 

it has provided evidence satisfactory to the City that the sub-consultant has secured all insurance 

required under this Agreement.   

 

3.2.10.12 Special Risk or Circumstances.  The City reserves the right, 

in its sole and absolute discretion, to modify the requirements of this Section 3.2.10, including 

limits, based on any of the following: (A) the nature of the risk of the Services; (B) the prior 

experience of the insured; (C) the rating or other quality or characteristic of the insurer; (D) any 

special or unique coverage issues; and (E) any other special or unique circumstances.   

 

3.2.11 Safety.  Consultant shall execute and maintain its work and Services so as 

to avoid injury or damage to any person or property.  In carrying out its Services, the Consultant 

shall at all times be in compliance with all applicable local, state and federal laws, rules and 

regulations, and shall exercise all necessary precautions for the safety of employees appropriate to 

the nature of the Services and the conditions under which the Services are to be performed.   

 

3.2.12 Payment Bond.  The California Department of Industrial Relations (“DIR”) 

has communicated to the City that there is a possibility that a payment bond may be required for 
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certain services provided in connection with a public works project.  Since such a requirement is 

currently contrary to the industry standard for the services provided by Consultant under this 

Agreement and since there is no direct legal authority for this position, the City is not requiring 

Consultant to provide a payment bond at this time.  However, the City hereby reserves the right to 

require the Consultant to obtain and provide a payment bond for some or all of the Project provided 

by the Consultant under this Agreement.   

 

If the City determines that a payment bond is required for the Project pursuant to 

Civil Code Section 9550 or any other applicable law, rule or regulation, Consultant  shall execute 

and provide to City a payment bond in an amount required by the City and in a form provided or 

approved by the City.  In the event a payment bond is required, the City agrees to compensate 

Consultant for all documented direct costs incurred by Consultant for such payment bond.  The 

Parties shall memorialize the terms of such additional compensation and any other terms and 

conditions associated with the payment bond in an amendment to this Agreement.  

 

3.2.13 Accounting Records.  Consultant shall maintain complete and accurate 

records with respect to all costs and expenses incurred under this Agreement.  All such records 

shall be clearly identifiable.  Consultant shall allow a representative of City during normal business 

hours to examine, audit, and make transcripts or copies of such records and any other documents 

created pursuant to this Agreement. Consultant shall allow inspection of all work, data, documents, 

proceedings, and activities related to the Agreement for a period of three (3) years from the date 

of final payment under this Agreement. 

 

3.3 Fees and Payments. 

 

3.3.1 Rates & Total Compensation.  Consultant shall receive compensation, 

including authorized reimbursements, for all Services rendered under this Agreement at the rates 

set forth in Exhibit “C” attached hereto and incorporated herein by reference.  The total 

compensation, including authorized reimbursements, shall not exceed Eight-Hundred Ninety 

Nine Thousand and Three Hundred Thirty Five Dollars ($899,335) (“Total Compensation”), 

without written approval of City’s Representative.  Extra Work may be authorized, as described 

below, and if authorized, will be compensated at the rates and manner set forth in this Agreement.   

 

3.3.2 Payment of Compensation.  Consultant shall submit to City a monthly 

itemized statement which indicates work completed and hours of Services rendered by Consultant.  

The statement shall describe the amount of Services and supplies provided since the initial 

commencement date, or since the start of the subsequent billing periods, as appropriate, through 

the date of the statement.   City shall, within 30 days of receiving such statement, review the 

statement and pay all approved charges thereon. 

 

3.3.3 Reimbursement for Expenses.  Consultant shall not be reimbursed for any 

expenses unless authorized in writing by City. 

 

3.3.4 Extra Work.  At any time during the Term of this Agreement, City may 

request that Consultant perform Extra Work.  As used herein, “Extra Work” means any work which 

is determined by City to be necessary for the proper completion of the Project, but which the 
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Parties did not reasonably anticipate would be necessary at the execution of this Agreement.  

Consultant shall not perform, nor be compensated for, Extra Work without written authorization 

from City’s Representative. 

 

3.3.5 Prevailing Wages.  Consultant is aware of the requirements of Chapter 1 

(beginning at Section 1720 et seq.) of Part 7 of Division 2 of the California Labor Code, as well 

as Title 8, Section 16000 et seq. of the California Code of Regulations (“Prevailing Wage Laws”), 

which require the payment of prevailing wage rates and the performance of other requirements on 

“public works” and “maintenance” projectsIf the Services are being performed as part of an 

applicable “public works” or “maintenance” project, as defined by the Prevailing Wage Laws, and 

if the Total Compensation is $1,000 or more, Consultant and its subconsultants shall fully comply 

with the Prevailing Wage Laws for their employees and any others to whom such laws are 

applicable.  Consultant and its subconsultants shall also be responsible for any and all violations 

and fines imposed on them pursuant to the Prevailing Wage Laws.  Pursuant to SB 854, which 

amended the Prevailing Wage Laws, this Agreement would also be subject to compliance 

monitoring and enforcement by the California Department of Industrial Relations 

(“DIR”).  Beginning April 1, 2015, no consultant or subconsultant may be awarded this Agreement 

unless registered with the DIR pursuant to Labor Code Section 1725.5.  The City will report all 

necessary agreements to the DIR as required by the Prevailing Wage Laws.  Consultant shall make 

copies of the prevailing rates of per diem wages for each craft, classification or type of worker 

needed to execute the Services available to interested parties upon request, and shall post copies 

at the Consultant’s principal place of business and at the Project site.  It is most efficient for the 

Consultant to obtain a copy of the prevailing wages in effect at the commencement of this 

Agreement from the website of the Division of Labor Statistics and Research of the DIR located 

at www.dir.ca.gov/dlsr/.  In the alternative, Consultant may obtain a copy of the prevailing wages 

from the City’s Representative.   Consultant shall defend, indemnify and hold the City, its elected 

officials, officers, employees and agents free and harmless from any claim or liability arising out 

of any failure or alleged failure to comply with the Prevailing Wage Laws. 

 

3.3.6 Apprenticeable Crafts.  If the Project is being performed as part of an 

applicable “public works” or “maintenance” project, as defined by the Prevailing Wage Laws, 

Consultant shall comply with the provisions of Section 1777.5 of the California Labor Code with 

respect to the employment of properly registered apprentices upon public works when Consultant 

employs workmen in an apprenticeable craft or trade.  The primary responsibility for compliance 

with said section for all apprenticeable occupations shall be with Consultant. 
 

 

3.4 Termination of Agreement. 

 

3.4.1 Grounds for Termination.  City may, by written notice to Consultant, 

terminate the whole or any part of this Agreement at any time and without cause by giving written 

notice to Consultant of such termination, and specifying the effective date thereof, at least seven 

(7) days before the effective date of such termination.  Upon termination, Consultant shall be 

compensated only for those Services which have been adequately rendered to City, as well as any 

authorized reimbursable expenses, and Consultant shall be entitled to no further compensation.  

Consultant may not terminate this Agreement except for cause. 
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3.4.2 Effect of Termination.  If this Agreement is terminated as provided herein, 

City may require Consultant to provide all finished or unfinished Documents and Data and other 

information of any kind prepared by Consultant in connection with the performance of Services 

under this Agreement.  Consultant shall be required to provide such document and other 

information within fifteen (15) days of the request. 

 

3.4.3 Additional Services.  In the event this Agreement is terminated in whole or 

in part as provided herein, City may procure, upon such terms and in such manner as it may 

determine appropriate, services similar to those terminated. 

 

3.5 Ownership of Materials and Confidentiality. 

 

3.5.1 Documents & Data; Licensing of Intellectual Property.  This Agreement 

creates a non-exclusive and perpetual license for City to copy, use, modify, reuse, or sublicense 

any and all copyrights, designs, and other intellectual property embodied in plans, specifications, 

studies, drawings, estimates, and other documents or works of authorship fixed in any tangible 

medium of expression, including but not limited to, physical drawings or data magnetically, 

electronically or otherwise recorded or stored, which are prepared or caused to be prepared by 

Consultant under this Agreement (“Documents & Data”).  All Documents & Data shall be and 

remain the property of City, and shall not be used in whole or in substantial part by Consultant on 

other projects without the City's express written permission.  Within thirty (30) days following the 

completion, suspension, abandonment or termination of this Agreement, Consultant shall provide 

to City reproducible copies of all Documents & Data, in a form and amount required by City.  City 

reserves the right to select the method of document reproduction and to establish where the 

reproduction will be accomplished.  The reproduction expense shall be borne by City at the actual 

cost of duplication.  In the event of a dispute regarding the amount of compensation to which the 

Consultant is entitled under the termination provisions of this Agreement, Consultant shall provide 

all Documents & Data to City upon payment of the undisputed amount.  Consultant shall have no 

right to retain or fail to provide to City any such documents pending resolution of the dispute.  In 

addition, Consultant shall retain copies of all Documents & Data on file for a minimum of five (5) 

years following completion of the Project, and shall make copies available to City upon the 

payment of actual reasonable duplication costs.  In addition, before destroying the Documents & 

Data following this retention period, Consultant shall make a reasonable effort to notify City and 

provide City with the opportunity to obtain the documents.   

 

3.5.2 Subconsultants.  Consultant shall require all subconsultants to agree in 

writing that City is granted a non-exclusive and perpetual license for any Documents & Data the 

subconsultant prepares under this Agreement.  Consultant represents and warrants that Consultant 

has the legal right to license any and all Documents & Data.  Consultant makes no such 

representation and warranty in regard to Documents & Data which were prepared by design 

professionals other than Consultant or its subconsultants, or those provided to Consultant by the 

City.   

 

3.5.3 Right to Use.  City shall not be limited in any way in its use or reuse of the 

Documents and Data or any part of them at any time for purposes of this Project or another project, 
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provided that any such use not within the purposes intended by this Agreement or on a project 

other than this Project without employing the services of Consultant shall be at City’s sole risk. If 

City uses or reuses the Documents & Data on any project other than this Project, it shall remove 

the Consultant’s seal from the Documents & Data and indemnify and hold harmless Consultant 

and its officers, directors, agents and employees from claims arising out of the negligent use or re-

use of the Documents & Data on such other project.  Consultant shall be responsible and liable for 

its Documents & Data, pursuant to the terms of this Agreement, only with respect to the condition 

of the Documents & Data at the time they are provided to the City upon completion, suspension, 

abandonment or termination.  Consultant shall not be responsible or liable for any revisions to the 

Documents & Data made by any party other than Consultant, a party for whom the Consultant is 

legally responsible or liable, or anyone approved by the Consultant. 

 

3.5.4 Indemnification.  Consultant shall defend, indemnify and hold the City, its 

directors, officials, officers, employees, volunteers and agents free and harmless, pursuant to the 

indemnification provisions of this Agreement, for any alleged infringement of any patent, 

copyright, trade secret, trade name, trademark, or any other proprietary right of any person or entity 

in consequence of the use on the Project by City of the Documents & Data, including any method, 

process, product, or concept specified or depicted. 

 

3.5.5 Confidentiality.  All Documents & Data, either created by or provided to 

Consultant in connection with the performance of this Agreement, shall be held confidential by 

Consultant.  All Documents & Data shall not, without the prior written consent of City, be used or 

reproduced by Consultant for any purposes other than the performance of the Services.  Consultant 

shall not disclose, cause or facilitate the disclosure of the Documents & Data to any person or 

entity not connected with the performance of the Services or the Project.  Nothing furnished to 

Consultant that is otherwise known to Consultant or is generally known, or has become known, to 

the related industry shall be deemed confidential.  Consultant shall not use City’s name or insignia, 

photographs of the Project, or any publicity pertaining to the Services or the Project in any 

magazine, trade paper, newspaper, television or radio production or other similar medium without 

the prior written consent of City.   

 

3.6 General Provisions. 

 

3.6.1 Delivery of Notices.  All notices permitted or required under this Agreement 

shall be given to the respective Parties at the following address, or at such other address as the 

respective Parties may provide in writing for this purpose: 

 

Consultant: 

Dudek 

605 3rd Street 

Encinitas, CA 92024 

Attn: Robert Ohlund, Vice President Engineering 
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City: 

City of Corona 

400 South Vicentia Avenue 

Corona, CA  92882 

Attn:  Savat Khamphou, Director Public Works. 

 

Such notice shall be deemed made when personally delivered or when mailed, 

forty-eight (48) hours after deposit in the U.S.  Mail, first class postage prepaid and addressed to 

the Party at its applicable address.  Actual notice shall be deemed adequate notice on the date 

actual notice occurred, regardless of the method of service. 

 

3.6.2 Indemnification.  To the fullest extent permitted by law, Consultant shall 

defend (with counsel of City’s choosing), indemnify and hold the City, its directors, officials, 

officers, employees, volunteers and agents free and harmless from any and all claims, demands, 

causes of action, costs, expenses, liability, loss, damage or injury of any kind, in law or equity, to 

property or persons, including wrongful death, to the extent arising out of, pertaining to, or incident 

to any alleged willful misconduct or negligent acts, errors or omissions of Consultant, its officials, 

officers, employees, subcontractors, consultants or agents in connection with the performance of 

the Consultant’s Services, the Project or this Agreement, including without limitation the payment 

of all settlement amounts, expert witness fees and attorneys fees and other related costs and 

expenses.  Notwithstanding the foregoing, to the extent Consultant's Services are subject to Civil 

Code Section 2782.8, the above indemnity shall be limited, to the extent required by Civil Code 

Section 2782.8, to claims that arise out of, pertain to, or relate to the negligence, recklessness, or 

willful misconduct of the Consultant.  Consultant’s obligation to indemnify shall survive 

expiration or termination of this Agreement, and shall not be restricted to insurance proceeds, if 

any, received by the City, its directors, officials officers, employees, agents, or volunteers. 

 

3.6.3 Governing Law; Government Code Claim Compliance.  This Agreement 

shall be governed by the laws of the State of California.  Venue shall be in Riverside County.  In 

addition to any and all contract requirements pertaining to notices of and requests for compensation 

or payment for extra work, disputed work, claims and/or changed conditions, Consultant must 

comply with the claim procedures set forth in Government Code Sections 900 et seq. prior to filing 

any lawsuit against the City.  Such Government Code claims and any subsequent lawsuit based 

upon the Government Code claims shall be limited to those matters that remain unresolved after 

all procedures pertaining to extra work, disputed work, claims, and/or changed conditions have 

been followed by Consultant.  If no such Government Code claim is submitted, or if any 

prerequisite contractual requirements are not otherwise satisfied as specified herein, Consultant 

shall be barred from bringing and maintaining a valid lawsuit against the City. 

 

3.6.4 Time of Essence.  Time is of the essence for each and every provision of 

this Agreement. 

 

3.6.5 City’s Right to Employ Other Consultants.  City reserves right to employ 

other consultants in connection with this Project. 
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3.6.6 Successors and Assigns.  This Agreement shall be binding on the successors 

and assigns of the Parties. 

 

3.6.6.1 Subconsultants; Assignment or Transfer.  Consultant shall not 

subcontract any portion of the Services required under this Agreement, except as expressly 

authorized herein, without the prior written approval of the City.  Subcontracts, if any, shall include 

a provision making them subject to all provisions of this Agreement.  Consultant shall also not 

assign, hypothecate or transfer, either directly or by operation of law, this Agreement or any 

interest herein without the prior written consent of the City.  Any attempt to subcontract or take 

any other action not authorized herein shall be null and void, and any subconsultants, assignees, 

hypothecates or transferees shall acquire no right or interest by reason of such action.   

 

3.6.6.2 Corona Utility Authority.  To the extent that this Agreement is 

deemed to be a "material contract" under either of the CUA Management Agreements, Consultant 

has no right to terminate this Agreement, either with or without cause, based upon the existence 

or non-existence of either or both of the CUA Management Agreements.  Therefore, if an 

applicable CUA Management Agreement expires or terminates for any reason, Consultant shall 

remain fully obligated to perform under this Agreement with the CUA or another third party 

contracted by the CUA for the maintenance, management and operation of the applicable utility 

system. 

 

3.6.7 Construction; References; Captions.  Since the Parties or their agents have 

participated fully in the preparation of this Agreement, the language of this Agreement shall be 

construed simply, according to its fair meaning, and not strictly for or against any Party.  Any term 

referencing time, days or period for performance shall be deemed calendar days and not work days.  

All references to Consultant include all personnel, employees, agents, and subconsultants of 

Consultant, except as otherwise specified in this Agreement.  All references to City include its 

elected officials, officers, employees, agents, and volunteers except as otherwise specified in this 

Agreement.  The captions of the various articles and paragraphs are for convenience and ease of 

reference only, and do not define, limit, augment, or describe the scope, content or intent of this 

Agreement. 

 

3.6.8 Amendment; Modification.  No supplement, modification or amendment of 

this Agreement shall be binding unless executed in writing and signed by both Parties. 

 

3.6.9 Waiver.  No waiver of any default shall constitute a waiver of any other 

default or breach, whether of the same or other covenant or condition.  No waiver, benefit, 

privilege, or service voluntarily given or performed by a Party shall give the other Party any 

contractual rights by custom, estoppel or otherwise. 

 

3.6.10 No Third Party Beneficiaries.  Except to the extent expressly provided for 

in Section 3.6.6, there are no intended third party beneficiaries of any right or obligation assumed 

by the Parties. 
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3.6.11 Invalidity; Severability.  If any portion of this Agreement is declared 

invalid, illegal, or otherwise unenforceable by a court of competent jurisdiction, the remaining 

provisions shall continue in full force and effect. 

 

3.6.12 Prohibited Interests.  Consultant maintains and warrants that it has not 

employed nor retained any company or person, other than a bona fide employee working solely 

for Consultant, to solicit or secure this Agreement.  Further, Consultant warrants that it has not 

paid nor has it agreed to pay any company or person, other than a bona fide employee working 

solely for Consultant, any fee, commission, percentage, brokerage fee, gift or other consideration 

contingent upon or resulting from the award or making of this Agreement.  Consultant further 

agrees to file, or shall cause its employees or subconsultants to file, a Statement of Economic 

Interest with the City’s Filing Officer as required under state law in the performance of the 

Services.  For breach or violation of this warranty, City shall have the right to rescind this 

Agreement without liability.  For the Term of this Agreement, no member, officer or employee of 

City, during the term of his or her service with City, shall have any direct interest in this 

Agreement, or obtain any present or anticipated material benefit arising therefrom. 

 

3.6.13 Cooperation; Further Acts.  The Parties shall fully cooperate with one 

another, and shall take any additional acts or sign any additional documents as may be necessary, 

appropriate or convenient to attain the purposes of this Agreement. 

 

3.6.14 Attorney’s Fees.  If either Party commences an action against the other 

Party, either legal, administrative or otherwise, arising out of or in connection with this Agreement, 

the prevailing Party in such litigation shall be entitled to have and recover from the losing Party 

reasonable attorney’s fees and all other costs of such action. 

 

3.6.15 Authority to Enter Agreement.  Consultant has all requisite power and 

authority to conduct its business and to execute, deliver, and perform the Agreement.  Each Party 

warrants that the individuals who have signed this Agreement have the legal power, right, and 

authority to make this Agreement and bind each respective Party. 

 

3.6.16 Counterparts.  This Agreement may be signed in counterparts, each of 

which shall constitute an original. 

 

3.6.17 Entire Agreement.  This Agreement contains the entire Agreement of the 

Parties with respect to the subject matter hereof, and supersedes all prior negotiations, 

understandings or agreements.  This Agreement may only be modified by a writing signed by both 

Parties. 

 

 

[SIGNATURES ON NEXT 2 PAGES] 

 

DocuSign Envelope ID: 888EC68A-A3F9-498B-B7A8-5CA88A8E8E22DocuSign Envelope ID: 15D4270C-6B50-4096-9D0D-B568635C0509



 

CA\DD\02000.50101\1401461.15  
 16 (CITY ATTY: 05-19) 

CITY’S SIGNATURE PAGE FOR 

 

CITY OF CORONA 

PROFESSIONAL SERVICES AGREEMENT 

WITH DUDEK  

(SEWER MASTER PLAN (SMP) UPDATE AND PROGRAM ENVIRONMENTAL 

IMPACT REPORT (PEIR) PROJECT- RFP 24-028AT) 

 

 

 

  IN WITNESS WHEREOF, the Parties have entered into this Agreement as of the date first 

written above. 

 

 

CITY OF CORONA 

 

 

By: _________________________   

 Savat Khamphou 

Director Public Works 

 

 

 

Reviewed By: _________________________   

            Tom Moody 

            Director of Utilities 

 

 

 

Reviewed By: ___________________   

            Kenny Nguyen 

           CIP Manager 

 

 

 

Reviewed By: ___________________   

            Yasmin Lopez 

           Purchasing Manager 

 

 

Attest: 

 _________________________ 

 Sylvia Edwards, City Clerk 

 City of Corona 
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CONSULTANT’S SIGNATURE PAGE FOR 

 

CITY OF CORONA 

PROFESSIONAL SERVICES AGREEMENT 

WITH DUDEK  

(SEWER MASTER PLAN (SMP) UPDATE AND PROGRAM ENVIRONMENTAL 

IMPACT REPORT (PEIR) PROJECT- RFP 24-028AT) 

 

 

 

  IN WITNESS WHEREOF, the Parties have entered into this Agreement as of the date first 

written above. 

 

 

Dudek 

a California corporation 

 

 

 

By: _________________________   

 Joseph Monaco 

President and CEO 

 

 

 

By: _________________________   

 Robert Ohlund 

            Vice President 
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EXHIBIT “A” 

SCOPE OF SERVICES 

 

PROJECT DESCRIPTION AND SCOPE OF WORK 

 

Consultant promises and agrees to furnish to the City all labor, materials, tools, equipment, 

services, and incidental and customary work necessary to fully and adequately supply the 

professional civil engineering consulting services necessary for the Project. The Services are more 

particularly described herein.   

 

 

 

A. OBJECTIVES 

 

The Consultant shall prepare a Sewer Master Plan (SMP) Update and its associated Program 

Environmental Impact Report (PEIR) in accordance with the California Environmental Quality 

Act (CEQA). The City’s last SMP was prepared in 2005. 

 

The updated SMP will serve as a roadmap for the City’s long-range (approximately 20-year) 

capital improvement program by addressing its aging sewer system infrastructure and keeping 

pace with the City’s growth.  The objectives are: 

• Analyze sewer system hydraulics to identify the capacity deficiencies of the existing 

system and needed improvements to handle sewer flows from anticipated future 

developments/redevelopments and from conversion of septic systems located within 

the City boundaries and within the City’s Sphere of Influence. 

• Assess the condition of the sewer collection system and major facilities, determine their 

remaining useful life, and determine the need for rehabilitation and replacement. 

• Prioritize and recommend the needed improvements to correct existing sewer system 

deficiencies and to accommodate future growth. 

• Prepare a PEIR to facilitate the implementation of the recommended improvements. 

 

 

B. PROJECT SCHEDULE (Critical Path Method Schedule) 

 

The Consultant shall provide a schedule of anticipated services to meet the scope of work.  

The schedule shall be submitted with a list of tasks and sub-tasks, including agency review 

time (assume eight calendar weeks for agency review time broken down as two weeks for 

each submittal), internal QA/QC, and calendar days that are anticipated to complete each of 

the identified tasks and sub-tasks.   

 

C. SCOPE OF SERVICES 

 

The project scope generally consists of reviewing and updating the City’s 2005 SMP and 

preparing the associated Program Environmental Impact Report. The tasks to be completed as part 

of this project will include, but may not be limited, to items listed below:  
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• Provide project management services. 

• Review data on the existing sewer system and relevant studies/documents including 

the 2005 Sewer Master Plan. 

• Discuss the sewer system service area considering the potential changes due to 

conversing area with septic systems to the sewer system.  

• Discuss regulatory and compliance requirements and well as the impact of the 

anticipated Direct Potable Reuse (DPR) regulations. 

• Develop unit flow factors, diurnal curves for weekdays and weekends, and peaking 

factors for use in updating the sewer system hydraulic model. 

• Develop planning and design criteria for evaluating the adequacy of the sewer system 

and design of replacement or new infrastructure. 

• Convert the City’s existing sewer hydraulic model (Innovyze InfoSewer) to a new 

Infoworks ICM Standard and calibrate the new model under dry weather and wet 

weather conditions.  

• Analyze the existing and build out conditions using the updated sewer model to 

identify capacity deficiencies in the sewer system and make recommendations. 

• Assess the gravity sewer lines conditions based on the CCTV inspection results, 

(compiled in the City’s geodatabase), conduct a risk-based condition assessment of 

the pipelines, and recommend corrective actions. 

• Assess the conditions and life expectancy of the existing water reclamation facilities, 

lift stations, siphons, force mains, and manholes and recommend a rehabilitation and 

replacement plan. 

• Develop 10-year and 20-year capital improvement plans. 

• Provide new updated Sewer Master Plan documents. 

• Prepare the PEIR and the associated Mitigation Measures and Monitoring Program 

(MMRP) for the SMP. 

 

Any additional work identified during the course of the project that is deemed necessary, but 

outside the original Scope of Work, must be recorded as a Change Order and approved by the 

City in writing before work is started. 

 

The intent of the SMP Update is to create a living document addressing all the above items in 

a user-friendly format suitable for use by management, operations, and engineering to assist in 

the planning, design, funding, and construction.  Information shall be provided in a logical, 

easy-to-find format, either in the body of the report, or in appendices. Where appropriate, 

information shall be provided in tables, graphs, exhibits, and photos.  

 

The Consultant is to provide one or two of the consultant’s project team members to work on 

City premises at least two days a week for the project duration.  One of the consultant’s onsite 

project members will be responsible for creating the master plan exhibits, figures, and tables 

and performing data collections. Working on City premises will provide the team members the 

ability to access information more securely and communicate with City staff more frequently 

and as needed.  
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Consultant shall QA/QC all the submittals and verify that all submitted documents have gone 

through their QA/QC process. Consultant shall provide the name(s) and title(s) of the 

individual(s) responsible for QA/QC in its proposal. The proposal shall include resume(s) of 

the QA/QC individual(s). Submittals that contain significant grammar and/or punctuation 

errors, or where the submittal has serious quality control issues, will not be accepted by the 

City. 

 

Proposals must adequately identify all the assumptions being made by the consultant, such as 

the work and data expected to be delivered by City staff, in response to this RFP. Proposals 

shall outline the analysis and data that each consultant expects to be reasonably available from 

the City and list the data needs anticipated for each environmental impact area. 

 

Overall Deliverables  

 

Table of Contents - for each of the SMP and PEIR: 

• Submit a draft Table of Contents for City’s review and comments. The table of contents 

shall include both headings and subheading for each section. 

• Finalize and resubmit the Table of Contents after incorporating the City’s comments. 

 

SMP Sections and Appendices – Following the completion of a task or tasks relevant to a 

section (or an appendix) of the SMP Update: 

• Submit a draft of the section (and appendices, if applicable) of the SMP Update 

comprising of the task(s) for the City’s review and comments. 

• Finalize and resubmit the section (and appendices, if applicable) addressing the City’s 

comments. 

 

The content of each section shall be compatible with the final version of the Table of Contents 

discussed above and shall include all the material listed under the relevant task(s) deliverables. 

At the conclusion of the study, each of these sections shall be presented as a section (chapter) 

of the SMP Update document or as an appendix to the document. 

 

TASK 1: PROJECT MANAGEMENT 

 

The Consultant shall assign a dedicated Project Manager to the project.  This person will be 

the single point of contact for overall communications and project coordination with the City 

and subconsultants, if any. This person should not be replaced without written approval by 

the City. 

 

The Consultant shall provide the City with the following Project Management services for 

Tasks 2 through 10: 

 

1.1 Project Schedule and Status Reports 

 

Project Schedule: 
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The Consultant shall provide a Project Schedule, organized by tasks, with milestones 

and deliverables clearly identified. 

 

Bi-Weekly Project Updates:  

The Consultant shall provide bi-weekly project updates via Email summarizing the 

progress of the work, list critical data collection items needed to support the ongoing 

work, identify items impacting the project schedule, and any other relevant project 

issues. 

 

Monthly Project Progress Reports: 

The Consultant shall submit a Monthly Project Progress Reports that 

provides a summary of the project’s progress for the most recent calendar 

month and include the following as a minimum: Summary of work completed by 

task, list of proposed activities for the upcoming month, list of pending 

information needed to support the planned activities for the upcoming month, list 

of out of scope items, percent complete/budget status summary,  an updated 

project schedule showing work completed through the reporting period, any 

revisions to the overall project schedule, and corresponding monthly invoice using 

City provided format. The City will provide an excel spreadsheet to use.   

 

1.2 Meetings, Workshops, and Trainings for SMP Update 

 

The following are anticipated number and duration of meetings/workshops/trainings for the 

SMP Update.  The Consultant may recommend changes to the number/duration of meetings 

in its proposal as deemed appropriate to complete the task.  At a minimum, the Consultant’s 

Project Manager, Project Engineer and other key staff shall attend the meetings/workshops. 

Training shall be conducted by the individuals conducting the respective tasks. 

 

• Kick-off Meeting (1 meeting, 2 hours)  

• Bi-Weekly Project Coordination Meetings (2 hours/each)  

• Workshops meetings with the City’s Engineering, Operations, and maintenance staff, 

Planning Department and Land Development staff, and Management (10 workshops, 

4 hours/each) 

• Training City staff on using and updating the sewer hydraulic model (3 Sessions, 4 

hours each) 

 

1.3 Meetings and Hearings for PEIR 

 

The following are the anticipated number and duration of meetings/hearings for the 

PEIR.  The Consultant may recommend changes to the number/duration of meetings in its 

proposal as deem appropriate to complete the task. At a minimum, the Consultant’s Project 
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Manager, Project Engineer and other key staff shall attend.  

 

• Kickoff Meeting (1 meeting, 2 hours) 

• Project Coordination Meetings (10 in-person meetings and 20 teleconference 

meetings) 

• Public hearing meetings at the Planning Commission and City Council meetings (3 

meetings) 

 

 

 Task 1 Deliverables 

 

• Meeting Agendas & Minutes (electronic) - Submit agendas for City review one (1) 

working day before each meeting.  Submit draft copy of meeting minutes to City for 

review and comment within five (5) working days after each meeting. 

• Copy of signing sheets (PDF) 

• Monthly Status Reports (electronic)  

• Monthly Updated Project Schedules (electronic) 

• Monthly Invoices  

 

TASK 2: DATA COLLECTION AND REVIEW 

 

2.1 Documents and Data Review 

 

The purpose of this task is to review the available reports and data to be used during this 

project. The Consultant is to develop a Data Tracking List as part of this task to document the 

date/version of the reports and data compiled and used so it is easy to update it as needed. The 

City will provide Data Tracking Template. The following is a partial list of reports/data that 

the City will make available for Consultant’s review:  

 

• Water and Sewer System Master Plan Initial Study and Mitigated Negative 

Declaration 

• 2005 Potable Water Master Plan  

• 2005 Sewer Master Plan   

• 2020 Urban Water Master Plan  

• 2018 Reclaimed Water Master Plan  

• 2021 PEIR for the City’s Reclaimed Water Master Plan 

• Sewer System Management Plan 

• Wastewater Treatment Capacity Study  

• CCTV inspection PDF reports 

• NASSCO sewer condition assessment geodatabase for sewer service area 

• Other ongoing updates developed by City’s staff since 2010 

• General Plan, Specific Plans, Zoning Map, and land use maps 

• Approved and planned Developments/Redevelopments 
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• Population projections 

• Water Reclamation Facilities production records 

• Public and private lift station and force main information 

• 2012 Flow monitoring data 

• Sewer spill records 

• GIS files of sewer system  

• Supervisory Control and Data Acquisition (SCADA) information  

• Maintenance records for the last 10 years 

• As-built drawings needed to update GIS 

• Water Reclamation Facilities as-built plans and flow diagrams 

• Green River Ranch Business Park Sewer Study 

• WRCRWA Sewer Lift Station and Sewer Connection 

• Norco Sewer Connection 

 

The Consultant may identify and request any other relevant report/data needed to complete the 

Project tasks. 

 

All reports/data compiled shall be recorded in the Data Tracking List for use in the SMP Update 

and future references. Where information appears outdated, it will be noted as such and the 

project team will determine if newer data is needed.  

 

The Data Tracking List shall be updated regularly and distributed with the Bi-Weekly Project 

Updates. A chapter in the final report shall identify all references used in the preparation of 

this master plan. 

 

2.2 Facility Visits 

 

The Consultant shall visit the sewer system facilities to gain an understanding of the operation 

of the system and document the condition of each facility. Inspect all lift stations, inventory 

capabilities of each facility, collect relevant as-built plans, maintenance records, pump curves, 

and run logs. The information can be used in recommending appropriate upgrades for each 

facility. 

 

2.3 Interviews with City Staff 

 

The Consultant shall meet with the City’s Operations, Maintenance, and Engineering staff to 

discuss the areas of immediate concern and the current and known operational problems in the 

system.   

 

2.4 Planning Department’s Requirements 

 

The Consultant shall meet with the City Planning Department to obtain the necessary 

information for keeping the SMP Update and PEIR aligned with the General Plan, Specific 

Plans, etc. Keeping the Planning Department engaged is a key element to making a master plan 

document that is accurate and accepted across various City department. 
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Task 2 Deliverables 

 

The deliverables below may be presented in a section or an appendix of the SMP as described 

under Section D above.  

• The Data Tracking List developed by the Consultant 

• Photos taken and information obtained when visiting the facilities including a list of the 

specific issues discussed with the City’s staff  

• Summary of the findings from review of the available reports/data, quality of available 

data, data gaps, and efforts needed to improve the data quality 

 

TASK 3: LAND USE, POPULATION AND SEWER FLOWS 

 

Utilizing the information obtained in Task 2, the Consultant shall conduct the following item 

for the planning horizon: 

 

• Update existing and future population projections. 

• Update existing and future land use information. 

• Update City service boundary, existing and future sewer service areas (annexations or 

de-annexations, etc.). 

• Calculate persons per household (pph) for existing and future conditions to determine 

where future growth and densification may occur. 

• Calculate existing and projected sewer flows. 

 

In updating the population and land use data, the Consultant shall consider: 

• The new state laws associated with Accessory Dwelling Units (ADU’s) and their 

impacts on increasing sewer flows from residential areas as well as reducing sewer 

flows due to use of higher efficiency water fixtures. 

• The potential conversion of the areas with septic systems to sewer system. 

• The sub-area master plan for the new development areas such as Overlook, El Cerrito, 

and Coronita areas. 

• The regulatory and compliance requirements as well as the impact of the anticipated 

Direct Potable Reuse (DPR) regulations. 

 

Using the available data, review and recommend updates to sewage generation rates from 

different land uses such as residential (single and multi-family), apartment, commercial, 

hotel/motel, and industrial land uses. 

 

The Consultant shall develop a template providing guidelines for preparation of sub-area 

master plans for new developments within the City.  

 

The effort completed during this task sets the foundation for all subsequent work during this 

project, so it is important to track the work in a logical and updateable manner. Utilize tools 

such as Geographic Information Systems (GIS) to develop or update existing land use and 

population datasets and document assumptions made. Once the information is collected, 
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organized, and all parties agree on its validity, it will be used as the basis for completing the 

SMP Update without further revisions.  The master planning team will revise the data only in 

cases where the land use, population, or planning data will have a substantial effect on the 

modeling and planning results. 

 

Task 3 Deliverables 

 

The deliverables below may be presented in a section or in an appendix of the SMP as 

described under Section D above.  

 

Provide a description of: 

• Sewershed areas for both existing and future sewer systems 

• Service area tributary to the Water Reclamation Facilities 

• Population data and land use information 

• Estimated sewer flows under existing and future conditions 

 

 

TASK 4: PLANNING AND DESIGN CRITERIA 

 

The Consultant shall establish performance standards for evaluating the adequacy of the sewer 

collection system pipes and lift stations. In general, the criteria from the 2005 SMP will be 

updated, as needed, to meet any changes in municipal code or operational changes. General 

categories of criteria shall include the following: 

 

• Unit flow factors under the current and ultimate conditions 

• Peaking factors – evaluate and update the peaking formula given in the 2005 SMP 

based on the flow monitoring results. 

• Inflow and infiltration (I/I) – reevaluate the I/I factor used in the 2005 SMP based on 

the more recent information available. 

• Sewer design criteria – reevaluate and update sewer design criteria, as needed. 

• Lift station design criteria – reevaluate and update the lift station design criteria given 

in the 2005 SMP. 

• Criteria for service life of pipelines and pump station equipment  

• Criteria for system redundancy and reliability  

 

The Consultant shall document the planning and design criteria for this SMP Update to analyze 

the existing sewer system and to evaluate recommended improvements. The criteria shall 

address the size of replacement, parallel, and new facilities for pipelines, lift stations, and force 

mains. 

 

The Consultant shall recommend the design peaking factors based on flow data and peak 

flow use. 

 

The planning and design criteria shall be compiled generally in a tabular format, for easy 

identification and access. 
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Task 4 Deliverables 

 

A description of the Planning and Design Criteria developed and recommended by the 

Consultant for this SMP Update. The Consultant shall present this information to City staff in 

a workshop format. The descriptions may be presented in a section or in an appendix of the 

SMP as described under Section D above.  

 

 

TASK 5: HYDRAULIC MODEL UPDATE  

 

The 2005 SMP hydraulic model was built using Innovyze’s H20Map Sewer software. The 

model has since been converted to InfoSewer and updated by incorporation new facilities as 

they became available.  

 

The Consultant shall convert the City’s current InfoSewer model to a new Infoworks ICM 

Standard sewer model. The current InfoSewer model consists of approximately 11,300 pipe 

segments and 10,400 manholes.   

 

In 2012, the City conducted flow monitoring at 54 locations in the sewer system for the 

duration of 14 days (from May 4, 2012, to May 17, 2012) and used the data to calibrate the 

sewer hydraulic model at the time. The 2012 flow monitoring data and the 2012 calibrated 

model will be made available to the selected Consultant for use in recalibrating the model 

and developing the SMP. 

 

After converting the City current model to Infoworks ICM Standard model, the Consultant 

shall update the new model by incorporating the City’s most recent GIS database, perform a 

quality check of model inputs, and identify any connectivity issues, adverse slope issues, or 

conflicting data. Manholes and pipe segments should be identified according to City-

specified naming convention. The Consultant should assume all lift stations are running 

simultaneously unless otherwise specified by the City. 

 

After building an updated hydraulic model and assigning the sewer flow data to the model 

nodes, the Consultant shall calibrate the model by comparing the model simulations results 

with the 2012 observed monitoring data and the more recent flow data collected at the water 

reclamation facilities for both dry and wet weather conditions. 

 

 

Task 5 Deliverables 

 

• A description of the process for updating and calibrating the hydraulic model.  

• The calibrated hydraulic model including, but is not limited to, all the following: 

a. Manhole and pipe segment identification numbers in accordance with City-

specified naming convention,  

b. Manhole invert elevation and rim elevation. 

c. Pipe size and material. 
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TASK 6: SYSTEM EVALUATION 

 

The Consultant shall evaluate sewer system capacity both under existing and future (2045) 

conditions utilizing the updated and calibrated hydraulic model (developed in Task 5) and the 

planning criteria (developed in Task 4).  

 

The Consultant shall evaluate the sewer capacity under dry weather conditions by conducting 

steady state an extended period (continues 24-hour) simulation to evaluate the system under 

all flow (low and peak) conditions. For all sewer pipes, model flow rates, flow depth to 

diameter ratios (D/d), and velocities for average and peak dry weather flows.  

 

The Consultant shall evaluate the sewer capacity under wet weather conditions for a 2-year, 

10-year, and 25-year storm. 

 

Based on the modeling results, the Consultant shall: 

• Identify the sewer pipes that do not meet the planning and design criteria. 

• Identity locations in the sewer system that have capacity constraints under peak wet 

weather flow. 

• Identify areas in the City with high rates of Infiltration and Inflow (I&I). 

• Produce maps/tables showing the sewer pipes that do not meet the planning and 

design criteria.   

 

Facilities not meeting planning criteria in the model shall be flagged with a user-defined field 

explaining the reason. Additional/future facilities input into the model shall be flagged as 

future facilities for easy tracking and identification in tables and figures.  

 

The City has two sewer connections with the City of Norco.  The Consultant shall account for 

these connections and the associated agreements for mutual support and describe and present 

the information. 

 

The Consultant shall provide training to City staff on how to run the model, update the model 

by incorporating new facilities, and evaluate the system under various scenarios.  

 

Task 6 Deliverables 

 

The results of the system evaluation including: 

• Pipe flow rate estimates for peak dry and wet weather flows, resulting D/d ratios, 

velocities, and available capacity based on City specified D/d ratios. 

• Sewer system capacity deficiencies under both existing and future conditions. 

• Maps and tables showing the sewer pipelines not meeting the system design criteria. 

 

 

TASK 7: CONDITION ASSESSMENT 
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The primary objective of Task 7 is for the Consultant to evaluate the life expectancy of the 

City’s sewer infrastructure (sewer pipelines, manhole, siphons, lift stations, and water 

reclamation facilities, etc.) and to identify and prioritize the rehabilitation and replacement 

(R&R) plan. The remaining useful life of assets shall be assessed by the Consultant based on 

the projected useful life and recent condition assessment information.  

 

The Consultant shall conduct the condition assessment of gravity sewer pipelines based on 

(1) the review of the available CCTV inspection results and geodatabase of structural 

conditions (developed based on NASSCO ranking) provided by the City and (2) a risk-based 

assessment to determine an overall risk score for individual pipelines by factoring both 

likelihood of failure (LoF) and consequence of failure (CoF). 

 

The Consultant shall also assess the conditions of other system facilities based upon the 

accepted industry standards and recommend the needed improvements. These efforts may 

include, but not limited, to: 

 

• Evaluate conditions of force mains considering their material, age, size, and history of 

repairs.  

• Inspect conditions of all system manholes to determine condition, coordinate 

numbering, and prioritize the repair needs.  

• Inspect and document the conditions of the existing siphon structures.  

• Inspect and evaluate each lift station and each water reclamation facility. 

• Inspect and document conditions of the sewer system crossings with key 

infrastructure, such as freeways, railroad tracks, and storm drainage channels. 

• Identify and discuss the conditions of facilities requiring frequent maintenance. 

 

Utilities Department staff will assist with field visits to lift stations and/or water reclamation 

facility sites as required to determine asset conditions.   

 

Information obtained through the Corona Enterprise Asset Management System (NEXGEN) 

shall be utilized where available.  The SMP Update effort is not a full condition assessment 

task like inspecting CCTV records for sewer systems, but rather another layer of data to help 

prioritize facilities not meeting the planning and design criteria.   

 

 

Task 7 Deliverables 

 

The results of condition assessments analysis including: 

• Findings from the review of CCTV inspection results .  

• Overall risk scores assigned to the gravity sewer pipelines in tabular format and in 

GIS. 

• Findings from the condition assessment of water reclamation facilities, lift stations, 

force mains, siphons, manholes and other sewer system components. 

 

TASK 8: CAPITAL IMPROVEMENT PROGRAM 
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The Consultant shall develop a 10-year (short-term) and a 20-year (long-term) capital 

improvement plan (CIP) based on the results of the existing and future sewer system hydraulic 

analyses to address hydraulic deficiencies (Task 6) and the condition assessment analysis to 

determine the need for replacing/rehabilitating aging sewer system facilities (Task 7).   

 

The development of CIP shall be based on the available condition assessment information and 

useful life and value of the existing sewer collection system assets. The Consultant shall 

establish asset values, recommended maintenance, and year-to-year replacement/rehabilitation 

costs of aging infrastructure.  

 

Findings and recommendations from the 2005 SMP shall be evaluated and, if viable, 

incorporated in the recommendations resulting from this project.   

 

The Consultant shall evaluate the potential for renewable energy opportunities at the system 

facilities and make recommendations. 

 

8.1 Prioritize and Rank CIP Projects 

 

The Consultant shall develop and use a prioritization matrix/method to prioritize and schedule 

CIP projects, considering:  

 

• The results of sewer system capacity deficiencies conducted in Task 6. 

• The results of condition assessments conducted in Task 7. 

• How critical the facility is to the system operations (i.e., ramifications of failure, 

redundant facilities, potential for large Sanitary Sewer Overflows). 

• Potential Infiltration & Inflow reduction resulting from rehabilitation. 

• Cost of facility failure (including social and environmental costs in addition to hard 

costs of repairs). 

 

The prioritization matrix/ method shall be discussed, developed, and agreed upon with City 

staff and management. In prioritizing pipelines for replacement, the possibility of grouping 

them with other Public Works projects should be taken into account. 

 

The Consultant shall prioritize and develop capital improvement projects for: 

• Gravity sewer pipelines siphons, and manholes. 

• Lift stations and force mains. 

• Water reclamation facilities. 

• Other system improvements (e.g., electrical equipment, SCADA, metering). 

 

The CIP shall be prioritized and phased over the planning horizon based on capacity, condition, 

financial feasibility, and economic feasibility needs with each project given a priority/ranking 

score. 

 

8.2 Develop Cost Estimate 
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The Consultant shall develop planning level cost estimates for all recommended facilities 

including design, construction, construction management, administrative/legal, and other 

contingencies. The cost estimates shall be based on a variety of cost data sources, such as City 

and other local project bidding history, and other sources reflecting cost of utility construction 

in southern California, adjusted to the then current ENR 20-City construction cost index, 

including appropriate contingency factors. Construction and Total Project Costs shall be 

developed using the Unit Costs developed for this SMP Update. Escalate costs to future years 

using historical construction cost inflation factors. Provide a summary of costs for each 

planning year, by service area. Present the cost summaries using tabular and graphical formats. 

The final report shall include a discussion of the basis for the cost estimates. The Consultant 

shall obtain the total cost from the City’s Finance Department as available or add soft costs 

and contingencies to construction cost (can assume 10% for design, 15% for project 

administration, inspection, and survey, 10% for contingency, and 5% for other costs).  

 

 

Task 8 Deliverables 

 

A description of process for prioritizing and ranking the CIP projects, and development of the 

CIP and its cost estimate including: 

• Describe capacity-related prioritization process and recommended actions. 

• Describe asset management prioritization process and recommended actions. 

• Recommend CIP Projects that include new improvements, repairs/ 

rehabilitation/replacement efforts, or other upgrades, for the following sewer system 

facilities: 

a. Gravity sewer pipelines, siphons, and manholes. 

b. Lift stations and force mains. 

c. Water reclamation facilities. 

d. Other system improvements (e.g., emergency generators, electrical equipment, 

SCADA, metering). 

e. Renewable energy opportunities. 

• Provide a list of recommended pipe segments for replacement, installation, or 

abandonment, including location description, length, proposed size, and cost estimate. 

Describe the purpose of the replacement, installation, or abandonment and the 

improvements they would provide. 

• For each CIP Project, provide a summary project sheet including project location, 

description, cost, initiation triggers, and anticipated construction timelines. Each project 

sheet (CIP cutsheet) should have the following information: Project Title, Project Type, 

Purpose, Cost Estimate, Project Location, Project Description, Project Detail, and 

Project Map. On the project sheets for the new developments, indicate that the project to 

be funded by the developer. 

• Provide planning level cost estimates for each CIP project, including design, 
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construction, construction management, administrative/legal, and other contingencies. 

• Provide recommendations for operation and maintenance activities. 

• Discuss the recommended innovative technologies, installation methods, and materials 

that can be incorporated with the recommended improvements.  

• Discuss the needed policy changes to effectively implement projects. 

• Discuss the potential for coordination of the proposed sewer capital improvement 

projects with other City proposed capital improvement projects (i.e., street 

improvements) to be implemented within the City.  

 

The Consultant shall conduct two workshops (4 hours each) with the City staff and 

management to discuss the proposed CIP.  

 

It is important to vet across multiple departments and disciplines for the recommendations 

produced from this effort, including management, to evaluate the feasibility of the 

recommended improvements. Projects requiring alignment changes or other edits will be 

addressed as part of this task. 

 

 

TASK 9: PREPARATION OF SEWER MASTER PLAN UPDATE DOCUMENTS  

  

The Consultant shall document the SMP Update by preparing a report that summarizes the 

results of all Tasks in a logical manner and incorporates the completed technical memoranda 

into chapters of the Report. The Final Report shall include an executive summary and all 

appropriate exhibits, figures, tables, and text. Before delivering the items to the City, the 

Consultant shall perform routine and final review to ensure accuracy, conformance, and 

integrity of the submittal. The City will not accept a submittal without the Consultant’s 

responsible personnel’s signature to certify accuracy and completeness of the submittal.  

 

9.1 Draft SMP Update Report 

 

Consultant shall prepare a draft SMP Update document to City for review and comment. The 

SMP Update Report shall include a CIP List. 

 

The Consultant shall deliver an electronic copy of the draft SMP Update (in Word and PDF) 

for the City’s review. The Consultant shall conduct a meeting (4 hours) with City staff to 

present and discuss the recommendations. 

 

The Consultant shall incorporate the City’s comments (both the written and verbal comments 

provided before and during the review meeting) and resubmit a final draft for the City’s 

review. 

 

9.2 Final SMP Update Report 
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The Consultant shall prepare the Final WMP Update documents addressing City’s comments 

to the draft WMP Update. 

 

The final report shall be organized according to the agreed upon Table of Contents described 

under Section D, Overall Deliverables. 

 

Upon completion of each section, a draft section report shall be produced for internal 

distribution to City staff.  The Consultant shall meet with various divisions, as needed, to 

present (using Power Point presentation) findings, methods and procedures and to address any 

questions or concerns.  The intent of having the Consultant submit a draft section report is to 

have involvement from all parties throughout the duration of the project in an effort to 

minimize comments when the report is fully compiled, it also helps reviewers focus on small 

information and allow them to fit it within their busy schedule in order to provide quality 

reviews.  

 

 

Task 9 Deliverables 

 

Consultant shall deliver the Final SMP Update as follows: 

• An electronic PDF version. 

• Original electronic files (Word, Excel, etc.) for each complete document along with 

GIS/AutoCAD/other files for exhibits.  

• InfoSewer configuration, input and export files, and any other files needed to 

successfully run the model. 

 

TASK 10: PROGRAM ENVIRONMENTAL IMPACT REPORT (PEIR) 

 

The City is committed to updating, adopting, and implementing the master plans for its 

reclaimed water, potable water, and sewer systems. A PEIR for the 2018 Reclaimed Water 

Master Plan (RWMP) was completed in March 2021 and integrated an environmental analysis 

across the City’s three systems including a wide range of individual projects, the ability to 

tiering of subsequent project-level environmental assessments and eliminate the need for 

repetitive discussions of large-scope issues when project-level potable water or sewer system 

EIRs are needed. A PEIR for the Potable Water Master Plan (PWMP) is currently underway. 

The scope of work for the preparation of the PEIR for the SMP shall consider and integrate the 

work executed within the PEIR for the 2018 RWMP which included but not limited to Air 

Quality, Greenhouse Gas, Noise, Biological Studies, Cultural Studies, and Tribal Consultation. 

 

The Consultant shall prepare a PEIR for the SMP update in accordance with the latest 

procedural and substantive requirements of the California Environmental Quality Act (CEQA). 

The PEIR shall encompass the geographic area to include current City limits, service areas, 

and the Sphere of Influence as identified in the SMP. The PEIR format and organization should 

follow and comply with the latest approved CEQA Guidelines. A link to the Final Adopted 

Text for Revisions to the CEQA Guidelines is provided:  
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https://www.califaep.org/statute_and_guidelines.php.  

 

The PEIR for the SMP Update shall be consistent with CEQA Guidelines Section 15163. The 

PEIR for the 2018 RWMP can be used as a tool to prepare the PEIR for the SMP. The 

Consultant shall be responsible for all procedural steps, including (but not limited to) the 

following: 

• Preparation of public notices (Notice of Preparation, Notice of Availability, Notice of 

Completion, Notice of Determination, and newspaper advertisements) 

• Tribal and Native American Consultation including AB 52 & SB 18 notifications 

• Resolutions  

• Ordinances 

• Draft PEIR and technical reports (two screencheck drafts and one public review draft) 

• Final PEIR and responses to comments (one screencheck final draft and one final 

version) 

• Filing notices with County Offices and State Clearinghouse 

• Providing notices to local and state agencies as needed 

• Mitigation Monitoring and Reporting Program 

• Statement of Overriding Considerations (if necessary)  

• Public Outreach 

• Candidate Findings of Fact 

• Draft City of Corona staff report to adopt the SMP Update and PEIR by the City 

Council 

 

The Consultant shall also be responsible for scheduling and conducting a scoping meeting 

pursuant to CEQA Guidelines Section 15082(c), as the project is of areawide significance.  The 

scoping meeting shall be noticed to all affected responsible and trustee agencies, any city or 

county that borders the City, as well as interested organizations and individuals, in order to 

identify and discuss issues, actions, alternatives, potential and significant environmental 

effects and potential mitigation measures.  

The Consultant will prepare project-specific technical reports, to be included as PEIR 

appendices, including but not limited to the following: traffic, geotechnical, biological 

resources, air quality, noise, GHG emissions, paleontological and cultural resources reports. 

The proposal should include revisions to technical reports based on City review.  

The City shall review and approve all documents prior to distribution by the Consultant.  The 

level of detail in the PEIR analysis and technical reports should be appropriate for a program-

level project, in order to adequately cover future project impacts, the details of which may not 

currently be known. 

A Mitigation Measures and Monitoring Program (MMRP) shall be prepared pursuant to 

CEQA.  This document shall be a separately bound document from the PEIR.  The Consultant 

shall develop recommended implementation measures appropriate for future projects under the 
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program and identify the appropriate party responsible for implementation, monitoring, and 

confirmation of implementation. Recommendations shall be developed for a mitigation 

monitoring system designed to ensure accomplishment of the SMP Update goals. 

The Consultant shall also provide professional advice on items which must or should be 

included in the PEIR that are not specifically called out in this RFP.  

The proposal shall provide a detailed scope of work, including methodology and approach for 

each environmental category, as well as a cost estimate for the PEIR broken down by task. The 

cost proposal should include revision time for all submittal documents based on City review 

and comments. The discussion must cover the following topics:  

• Developing a detail project description, that includes the project’s technical, economic, 

and environmental characteristics, including construction and operation. The project 

objectives will also need to be thoughtfully developed with input from the City, as these 

are also relevant to the selection or rejection of the project alternatives.   

• Developing the environmental setting/existing conditions for each environmental 

impact category. The environmental categories anticipated to be addressed include: 

o Aesthetics 

o Air Quality (including CO2 and GHG) 

o Biological Resources 

o Cultural and Tribal Cultural Resources 

o Geology/Soils including Paleontological Resources 

o Greenhouse Gas Emissions and Energy 

o Hazards and Hazardous Materials 

o Hydrology/Water Quality 

o Noise 

o Traffic 

• Developing methodologies for evaluating each environmental impact area.  

• Identifying potential environmental impacts of future projects, including direct, 

indirect, and cumulative impacts.  

• Recommending performance standard mitigation measures to be implemented by 

future projects to reduce significant impacts. 

• Identifying significance threshold criteria, which should be generally consistent with 

the General Plan PEIR.  

• Developing PEIR Alternatives. The alternatives analysis must evaluate the 

environmental effects of each alternative on each impact category. A total of four 

alternatives, including the No Project Alternative, should be addressed.  

• Developing a cumulative impacts analysis based on the build-out of adopted and 

proposed land use plans, in addition to any relevant past, present, and reasonably 

foreseeable probable future projects.  
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• Identifying any additional technical studies/evaluations determined to be necessary to 

augment the program-level analysis. The proposal shall include a discussion of the 

need, cost, and schedule for conducting the additional tasks.  

• The proposal should be comprehensive to cover all necessary PEIR tasks from start to 

finish such that change orders are not required except in extenuating circumstances.  

 

 

Task 10 Deliverables 

 

• Public notices (Notice of Preparation, Notice of Availability, Notice of Completion, 

Notice of Determination, and newspaper advertisements) 

• Tribal and Native American Consultation Notifications 

• Administrative Draft PEIR (two drafts) 

• Draft PEIR and technical reports (two screencheck drafts and one public review draft) 

o Electronic version of the Draft PEIR in PDF to be posted on the City’s website 

• Final PEIR and responses to comments (one screencheck final draft and one final 

version) 

o Electronic version of the Final PEIR in PDF to be posted on the City’s website 

• Mitigation Monitoring and Reporting Program 

• Notices to County Offices and State Clearinghouse 

• Notices to local and state agencies as needed 

• Statement of Overriding Considerations (if necessary)  

• Draft City of Corona staff report to adopt the SMP Update and PEIR by the City 

Council 

• Resolutions 

• Ordinances 
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Consultant Work Plan 
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EXHIBIT “B” 

SCHEDULE OF SERVICES 

 
Consultant shall complete the Services within the Term of this Agreement, and shall meet any other reasonable schedules and deadlines established by City’s Representative. 
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EXHIBIT “C” 

COMPENSATION 

Consultant shall receive compensation, including authorized reimbursements, for all Services rendered under this Agreement at the rates set forth herein. 
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