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Amendment No.1 to Reimbursement Agreement  

 
This Amendment No. 1 to the Reimbursement Agreement MA 080-18011290-1 

(“Amendment”) is entered into as of ___________, 202_, by and between    
   
 The ORANGE COUNTY FLOOD CONTROL 

DISTRICT, a body corporate and politic, 
hereinafter referred to as “DISTRICT,” 

And  
 The CITY OF CORONA, a municipal corporation, 

hereinafter referred to as “CITY,”  
 

which are sometimes individually referred to as a “PARTY,” or collectively to as “PARTIES.” 
 
Whereas, the Parties previously entered into that Reimbursement Agreement for the Santa 

Ana River Mainstem (“Project”) dated as of August 14, 2018 ("Agreement”), wherein the PARTIES 
committed to implementing work to protect, relocate or abandon certain utilities and roadways 
(jointly “Facilities”) as needed to accommodate construction of the Alcoa Dike (“Dike”) feature for 
the Project.  
 

Whereas, the Parties desire to amend the Agreement to reflect the definition of non-
compensable utility work being used by the U.S. Army Corps of Engineers (“Corps”); and to substitute 
the attached Exhibit B to this Amendment in place of the original Exhibit B (City of Corona Impacted 
Facilities), as set forth herein.   

 
NOW, THEREFORE, in consideration of the above, the Parties agree as follows: 

 
1. Definitions.  Unless otherwise defined herein, all capitalized terms contained herein shall have 
the same meanings as given to them in the Agreement.   
 
2. Change to Recital H in the Agreement.  Recital H to the Agreement is hereby deleted in its 
entirety, and is replaced with the following: 
 

 “H. The PARTIES further acknowledge UTILITY WORK on FACILITIES (i) located within 
CORPS/DISTRICT PROPERTY without the CITY having prior property right, title or interest as 
determined by the CORPS; or (ii) on property upon which the CITY has prior property right, title or 
interest, but which is considered by the CORPS to be a betterment; are deemed to be “non-
compensable”(“NON-COMPENSABLE UTILITY WORK”), and the costs associated therewith shall not be 
borne by DISTRICT as they are the responsibility of CITY; and”  
 
3. Change to Exhibit B (City of Corona Impacted Facilities) to Agreement.  The original Exhibit B 
(City of Corona Impacted Facilities) attached to the Agreement is hereby deleted in its entirety and is 
replaced by the attached Exhibit B to this Amendment. 
 
4. Counterparts.  This Amendment may be executed in one or more counterparts, each of which 
shall be deemed an original, but all of which together shall constitute one and the same instrument. 
The exchange of copies of this Amendment and of signature pages by facsimile transmission, Portable 
Document Format (i.e., PDF) or by other electronic means constitutes effective execution and delivery 
of this Amendment as to the Parties and may be used in lieu of the original Amendment for all 
purposes. This Amendment may be executed by the Parties by way of an electronic signatures, in 
which case, said electronic signatures shall have the same force and effect as a written signature. 
 
5. No Other Changes; Ratification.  Except as expressly set forth in this Amendment, all other 
terms and conditions of the Agreement shall remain unchanged and in full force and effect, and the 
Agreement, as amended, is hereby ratified by the Parties. 



 
 
 IN WITNESS WHEREOF, the Parties have executed this Amendment as of the day and year 
first hereinabove written. 
 

CITY OF CORONA, 
a municipal corporation  
 
 

Date: ____________________________  By: ___________________________________ 
  City Manager 
 
 
 
    
   APPROVED AS TO FORM 
  CITY ATTORNEY 
Attest:  CORONA, CALIFORNIA 
 
 
By: _____________________________  By: ____________________________________ 

City Clerk                Date         City Attorney  Date 
   
 
 

  
 
 

 
ORANGE COUNTY FLOOD  
CONTROL DISTRICT,  
a body corporate and politic  

 
 
 
Date: ____________________________  By: ___________________________________ 

      Director of OC Public Work or designee 
Pursuant to Minute Order 8/14/2018(#15) 

 
 

 
 
 
 

APPROVED AS TO FORM 
OFFICE OF THE COUNTY COUNSEL 
ORANGE COUNTY, CALIFORNIA 
 
 
By: ______________________________ 
       Deputy                         Date 
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Compensable Not Compensable

2 Non-potable well and pneumatic tank
Crossing Dike

Corps Abandon X

3 8-inch ACP water line
Crossing Dike

Butterfield Relocation X

4 12-inch PVC reclaimed water line
Crossing Dike

Butterfield Abandon X

6 24-inch D.I. Class 100 effluent line
Crossing Dike

Butterfield PIP X

12 24-inch steel percolation pond effluent line
Crossing Dike

Butterfield Abandon X

13 16-inch steel percolation pond effluent line
Crossing Dike

Corps Abandon X

18 18-inch VCP sewer line
Crossing Dike

City R/W PIP X

22 12-inch CML-TW water line
Crossing Dike

City R/W PIP X

31 8-inch sewer line
Crossing Dike
Auburndale PIP X

5 24-inch steel effluent line to Airport Butterfield Abandon X

9 60" x 12" RCP storm drain drainage ditch
Butterfield/

Smith Relocation X
11 8-inch VCP sewer line (manhole) Butterfield Relocation X
15 12-inch concrete irrigation pipe Rincon Abandon X
16 36-inch effluent pipe Rincon Abandon X
17 24" x 40" storm drain line Rincon Relocation X
19 12-inch VCP sewer line Rincon Relocation X
20 12-inch PVC water line Rincon Relocation X
21 18-inch sewer line Rincon PIP X
24 18-inch VCP sewer line Rincon PIP X
28 10-inch PVC water line Rincon PIP X
30 42-inch storm drain line Auburndale Relocation X

Auburndale Street X
Rincon Street X

Butterfield Road X

EXHIBIT B

ALCOA DIKE PROJECT
CITY OF CORONA IMPACTED FACILITIES                                                                                                                                                                                                                                                

CORONA, CALIFORNIA
Preliminary OpinionPROPOSED 

ACTION
LOCATION*EXISTING FACILITYID



Compensable Not Compensable
31 Rincon Street Left Turn Pocket Rincon X

32 Rincon Street/Butterfield Connector safety light
Rincon/ Butterfield 

Connector X

33
Rincon Street/Butterfield Connector expanded 

turning radius 
Rincon/ Butterfield 

Connector X

34 18-inch RCP storm drain line and Catch Basin
Rincon/ Butterfield 

Connector Relocation X

35
Butterfield Drive/Butterfield Connector expanded 

turning radius 
Butterfield Drive/ 

Butterfield Connector X

36 Butterfield Drive/Butterfield Connector safety light
Butterfield Drive/ 

Butterfield Connector X

NOTE: All assessments are preliminary in nature and are subject to change based upon additional information. 

ID PROPOSED FACILITY LOCATION
PROPOSED 

ACTION
Preliminary Opinion
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